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CIP ACTIVE PROJECTS March 2022

Summary

District #1 $21,724,519
District #2 $35,780,813
District #3 $11,920,244
District #4 $163,640,477
District #5 $84,304,632
District #6 $27,640,044
District #7 $25,081,672
District #8 $64,066,230
Multi-District Projects $156,332,731
Airport Projects $38,554,903
Citywide/TBD Projects $36,874,067
Downtown Projects $64,570,000
Zoo Projects $13,217,960
Total $743,708,291
Total Number of Active Projects 217

Future Programmed Projects 34



Lead Dept.

User Dept.

Contact Person

Project Status

Project Name

Design Only Project

CIP Active Status
March 2022

Directive

March 2022

Project has started the bid advertisment, bids due 3/23/2022. Tentatively

Funding Source

Original Amount

Adjusted Budget

Design
Status

Status

CID SAM Gonzalez, Javier Bidding Canterbury Trail NO Project will continue through completion . X 2013 Street Infrastructure $1,302,300 $3,348,299 100% 0%
begin construction summer 2022.
Will complete Design and Construction for | Construction to be initiated May 2022 following renovation of the Westside
CID Library Ortega, Roberto Construction Dorris Van Doren Library Improvements NO ! P '8 uet R ! init v ng ! ! 2012 QOL Bond $620,000 $802,014 100% 0%
HVAC and roof replacement only. Library Branch.
Construction ongoing; contractor is working on site clearing and structure
CID Fire Ortega, Roberto Construction Fire Station 36 NO Project will continue through completion footings. ! BoIng; working e Y 2019 Public Safety Bond $10,848,000 $11,420,075 100% 4%
. Consolidation of plans and Specs has been completed and Engineers from
Programmed for 2023; Design 100%
SAM SAM Mendez, Robert Bidding Frontera & Roxbury School Flasher NO 8 com Iete’ 18! % Consor and HNTB have signed and sealed. Bid Package and all associated 2020 Capital Plan $37,773 $37,773 100% 0%
plete. documentation has been completed and submited on March 2, 2022
Design of the trailhead is ongoing by EP Water as part of the drainage
CID Parks and Rec Guerrero, Gilbert Design Palisades Trailhead NO Project will continue through completion |improvements. Construction will be done by EP Water contractor after the 2012 QOL Bond $300,000 $300,000 60% 0%
completion of their dam/drainage improvements.
nsolidation of pl n hi n compl nd Engin fi
o o Programmed for 2023; Design 100% Consolidation of plans a .d Specs has beel Cf) pleted and Engi eer? rom )
SAM SAM Mendez, Robert Bidding Paseo Del Norte and Greatwolf Lodge traffic Signal NO complete Consor and HNTB have signed and sealed. Bid Package and all associated 2020 Capital Plan $39,810 $39,810 100% 0%
plete. documentation has been completed and submited on March 2, 2022
nsolidation of pl n hi n compl nd Engin fi
o o Programmed for 2023; Design 100% Consolidation of plans a .d Specs has beel Cf) pleted and Engi eer? rom )
SAM SAM Mendez, Robert Bidding Paseo Del Norte and Northern Pass traffic signal NO complete Consor and HNTB have signed and sealed. Bid Package and all associated 2020 Capital Plan $37,773 $37,773 100% 0%
plete. documentation has been completed and submited on March 2, 2022
Pre-Final Design is completed and currently under review. MOU is being
ciD Parks and Rec Martinez, Manuel Design Paved Trails - Ellis lateral Connection NO Project will continue through completion |developed by the City's and Stakeholer's legal teams. Project is expected to 2012 QOL Bond $315,000 $315,000 60% 0%
commence construction by Fall 2022.
Pre-Final Design is completed and currently under review. MOU is being
ciD Parks and Rec Martinez, Manuel Design Paved Trails - Rio Grande Trail North and Valley Creek Access NO Project will continue through completion |developed by the City's and Stakeholer's legal teams. Project is expected to 2012 QOL Bond $390,000 $390,000 60% 0%
commence construction by Fall 2022.
Pending directive from CID r nt. Proj hedul
CID Parks and Rec Gonzalez, Nicholas Design Paved Trails- Mountain to River Trails System NO Project will continue through completion d:v:;og::;remve om CID upper management. Project schedule to be 2012 QOL Bond $872,000 $872,000 90% 0%
k i ir i i les i llation.
SAM SAM Meza, Ismael Construction Robinson Street Phase Il NO Project will continue through completion Workon embﬁnkeme}nt and gatflon replalr is pending nTanho e,s installation Street CIP $2,878,622 $2,878,622 100% 95%
Work to continue until completion. Estimated completion Spring 2022
Revised original layout due to PSB infrastructure safety concerns. Presented
CID Parks and Rec Humphrey, Monica Design Tom Lea Lower Dog Park - CDBG NO Project will continue through completion |PSB, Parks and City Representative with revised layout. Gathering comments CDBG $464,854 $464,854 60% 0%
on design to verify concerns are addressed.
. . . Trailhead Improvements - Chuck Heinrich, Mary Frances Keisling, . . . . Mary Fracnes Keisling & Chuck Heinrich - Construction Ongoing with Curb and
CID Parks and Rec Dominguez, Alexis Construction o . ) NO Project will continue through completion | | . . 2012 QOL Bond 625,000 625,000 100% 15%
8 Franklin Hills Bear Ridge, North Open Space Reserve & Palisades ) 8 P sidewalk on both sites; To be completed by Spring 2022 a $ $ ; °
Contract shall be modified via Change Order, new substantial completion date
CID Parks and Rec Molina, Heriberto Construction Westside Community Park Soccer Field Lighting NO Project will continue through completion 3/10/2022 8 P 2012 QOL Bond $178,300 $178,300 100% 85%
02/17/22 Board meeting was held our consultant Conde Inc. was not able to
Project will continue through design attend virtual meeting, a special meeting was requested for 03/01/22 to . e
cp SAM Roldan, Apolonia Design Alley Activation-Uptown Alley Phase | YES ) gh cesig 8 3 sp 8 q /01/ Uptown Parking Benefit District $15,000 $15,000 50% 0%

completion

review 60% construction documents. The board requested revisions to the

drawings.

Total Active District 1 Projects $21,724,519

Total Number of Active District 1 Projects 20




Lead Dept.

User Dept.

Contact Person

Project Status

Project Name

Design Only Project

CIP Active Status
March 2022

Directive

March 2022

NTP for preliminary design issued on 2/28/22. Construction anticipated to

Funding Source

Animal Services

Original Amount

Adjusted Budget

Design
Status

Status

CID Animal services Gonzalez, Javier Design Animal Shelter Dog Kennels & Animal Hospital NO Project will continue through completion begin summer 2023. 2020 Capital Plan $3,200,000 $8,411,902 30% 0%
. . . o . . ; . . City Council approved contract, pending final contract signatures. Animal Services
CID Al | G lez, ) Bidd A | Shelter HVAC I t: NO Pi t will 1 th h leti 3,200,000 2,676,751 100% 0%
nimal services onzalez, Javier idding nimal Shelter mprovements roject will continue through completion | - = @ tart spring 2022 and be complete late fall 2022. 2020 Capital Plan $3,200, $2,676, % %
Design NTP was issued on 02/14/2022. Construction to start in 2023, final
CID Fire Chacon, Jorge Design Fire Station 16 Renovation NO Project will continue through completion |construction schedule will depend on current station completion and 2019 Public Safety Bond $1,094,685 $1,094,685 30% 0%
coordination with Fire Department .
Ci tructi i ith stripi i d ki . Estimated
CID CDBG Martinez, Manuel Construction Fort Boulevard Improvements NO Project will continue through completion ons m(,: 1on ongoing with striping, signs, and parking areas. simate CDBG $569,050 $615,556 100% 80%
completion on March of 2022
CID Parks and Rec Monge, Zuhe Biddin Grandview Recreation Center NO Project will continue through completion Project awarded to Aztec Contractors. Construction start pending on executed 2012 QOL Bond $2,500,000 $2,500,000 100% 0%
8e: v J g g P contract. Public Meeting will be held on March 16, 2022. T T N N
i i ith installation of si Ik, futsal irrigati
CID Parks and Rec Dominguez, Alexis Construction Liz Morayma Gonzales Park NO Project will continue through completion Constructloln ongoing with installation of sidewalk, futsal courts and irrigation 2019 Capital Plan $1,273,080 $1,473,080 100% 17%
system. Project to be completed by fall 2022.
Preliminary design completed; on-going coordination with Fort Bliss for DASA
I and envi tal cl . Project will not conti ith th t
CID Fire Ortega, Roberto Design Lower Beaumont Fire Station 12 NO Project will continue through completion app.rova an env.lronmen. a clearence roje(? witno c(?n inue wi Pf nex Fire Capital $4,000,000 $4,000,000 30% 0%
design phase until Fort Bliss approves the project. Fort Bliss has not provided a
tentative date to approve project.
Preliminary design completed; on-going coordination with Fort Bliss for DASA
I and envi tal cl . Project will not conti ith th t
CID Parks and Rec Ortega, Roberto Design Lower Beaumont Recreational Facility NO Project will continue through completion app.rova an env.lronmen. a clearence roje(? witno Cén inue wi Pf nex 2012 QOL Bond $4,762,528 $4,762,528 30% 0%
design phase until Fort Bliss approves the project. Fort Bliss has not provided a
tentative date to approve project.
Pi t P t CID und to submit ch der to Contractor.
CID SAM Pinal, George Bidding Manhattan Heights Historic Archway Illlumination NO Project will continue through completion rocuremen_ rocess.a un erwa_ly .osu m c ange order to Lontractor 2012 QOL Bond $62,500 $62,500 100% 0%
Preconstruction meeting to held beginning of April
. . . . X . . Pending punch list inspection. Scheduled to complete construction spring . ,
CID SAM Shadrick, Robert Construction Montana Pedestrian Enhancement NO Project will continue through completion 2022 TXDOT w/City match (2010, 2018 CO's) $3,241,465 $3,241,465 100% 86%
CID Parks and Rec Pinal, George Bidding Nations Tobins Pool & Sports Center Roof Replacement NO Project will continue through completion |Construction underway reviewing materials 2020 Capital Plan $300,000 $300,000 100% 0%
- . . . X . . Project awarded to Aztec Contractors. Construction start pending on executed
CID Parks and R M , Zuhi Bidd Nolan Richard R tion Cent NO Pi t will 1 th h let X ) . 2012 QOL Bond 2,500,000 2,500,000 100% 0%
arks and Rec onge, Zuhey idding olan Richardson Recreation Center roject will continue through completion | -~ " Meeting will be held on March 17, 2022. QOL Bon S S 6 b
Purchasing D t tin th f i hasii tract
CID Parks and Rec Pinal, George Bidding Sports Field Lighting - Nations Tobin Soccer Field NO Project will continue through completion urchasing Lepar men_ inthe prf)cess_o procuring purchasing contrac 2020 Capital Plan $533,000 $533,000 100% 0%
documents. Construction to begin Spring 2022.
Interior work complete, interior punchlist inspection to be done early March.
CID Sun Metro Castrejon, Monica Construction Sun Metro Lift Office Renovations NO Project will continue through completion |Exterior canopy expected early April. Scheduled to be completed by spring Sun Metro $75,000 $75,000 100% 80%
2022.
CID Sun Metro Chacon, Jorge Design Sun Metro TOC Renovations NO Project will continue through completion |Design NTP was issued on 01/31/2022. Construction to start in spring 2023. Sun Metro Pending Information Pending Information 30% 0%
Contract is in th ti . C ity Meeting is scheduled f
CID CBDG,SAM Humphrey, Monica Design Trowbridge Improvements NO Project will continue through completion ontract is In the execution process. Community Veeting s scheduled for CDBG $1,005,050 $1,005,050 100% 0%

March 31. Tenatively scheduled to start Spring 2022.




CIP Active Status

March 2022
Design
Lead Dept. User Dept. Contact Person Project Status Project Name Design Only Project Directive March 2022 Funding Source Original Amount Adjusted Budget Statfs e

Preliminary concept received and reviewed, comments provided, architect will
2 CID Parks and Rec Carrillo, Daniel Design Chelsea Pool Pocket Park YES Future Programmed Project provide a revised concept for review and approval. Construction to begin 2020 Capital Plan $1,400,000 $1,479,296 30% 0% 1

spring of 2023

Fut d ject (FY 2024); will
2 CID SAM Roldan, Apolonia Conceptual Design Sun City Lights - District 2 YES uture programm.e project( )i wi Currently incorporating representative's feedback for public engagement. 2019 Capital Plan $1,050,000 $1,050,000 0% 0% 1
complete Design only (In Progress)

Total Active District 2 Projects $35,780,813
Total Number of Active District 2 Projects 19



Lead Dept.

User Dept.

Contact Person

Project Status

Project Name

Design Only Project

CIP Active Status
March 2022

Directive

March 2022

Funding Source

Original Amount

Adjusted Budget

Design
Status

Status

CID SAM Cepeda, Ismael Construction Delta Bridge Reconstruction NO Project will continue through completion |Construction began 2/24/22 and is estimated to be completed in Early 2023. TXDOT / City Match (2011, 2017, 2018 CO's) $1,640,103 $1,640,103 100% 0%
Design NTP was issued on 02/21/2022. Construction to start in 2023, final
CID Fire Carrillo, Daniel Design Fire Station 14 Renovation NO Project will continue through completion |construction schedule will depend on current sation completion and 2019 Public Safety Bond $674,326 $674,326 30% 0%
coordination with Fire Department.
Notice to Proceed to start ordering material issued 2/14/22.  Construction to
cp FD Castrejon, Monica Construction Fire Station 20 Bay Addition NO Project will continue through completion ! ing a /141 uet 2019 Public Safety Bond $200,000.00 $200,000 100% 0%
begin end of May 2022 and complete by winter 2022.
Preliminary Design received and reviewed, CDR meeting will be on 3/3/2022.
CcID Fire Dominguez, Alexis Design Fire Station 5 Gym Floor Replacement NO Project will continue through completion ‘mi .y X s X ! wed, 8 /3/ 2019 Public Safety Bond $118,205 $118,205 30% 0%
Construction is tentative to be completed by Summer 2023.
o ) o Programmed for 2023; Design 100% Consolidation of plans ar?d Specs has been Cfampleted and Engineer§ from )
SAM SAM Mendez, Robert Bidding Hawkins and WH Burges traffic signal NO complete Consor and HNTB have signed and sealed. Bid Package and all associated 2020 Capital Plan $37,773 $37,773 100% 0%
plete. documentation has been completed and submited on March 2, 2022
nsolidation of pl n hi n compl nd Engin fi
o ) o Programmed for 2023; Design 100% Consolidation of plans a .d Specs has beel Cf) pleted and Engi eer? rom )
SAM SAM Mendez, Robert Bidding Lee Trevino and Ivanhoe traffic signal NO complete Consor and HNTB have signed and sealed. Bid Package and all associated 2020 Capital Plan $37,773 $37,773 100% 0%
plete. documentation has been completed and submited on March 2, 2022
Construction NTP pending on TXDOT Traffic control permit. Next phase of
CID SAM Pinal, George Construction Lockheed Drive Landscaping NO Project will continue through completion |[TXDOT Montana Median Project will be installation of lighting. Construction to Airport $550,000 $550,000 100% 0%
begin Summer 2022. Estimated completion spring 2023.
n: ion ongoing with repairin i f playground rockwall.
CID Parks and Rec Gonzalez, Nicholas Construction Seville Recreation Center Improvements NO Project will continue through completion Co Struct!o ongoing with repairing sections of playground rockwa 2012 QOL Bond $226,114 $226,114 100% 50%
Construction to be completed March 2022.
Construction NTP pending on TXDOT Traffic control permit. Next phase of
CID SAM Pinal, George Bidding Sunglow Way Landscaping NO Project will continue through completion |[TXDOT Montana Median Project will be installation of lighting. Construction to 2013 Street Infrastructure $388,351 $388,351 100% 0%
begin Summer 2022. Estimated completion Spring 2023.
NTP for 100% Design issued; bid documents will be submitted in March for
Will complete Design and Construction for 2012 QOL Bond
CID Parks and Rec Rascon, Santiago Design Training & Instructional Multipurpose Center Pool NO P 8 review. Scheduled to go out to bid Spring 2022. and start construction Fall a ) $450,000 $2,248,866 100% 0%
HVAC and roof replacement only. 2022 2020 Capital Plan
Construction activities are ongoing. Contractor is working on the irrigation,
. . N . . . N . landscaping, rock walls and illumination installation. Substantial Completion 2013 Street Infrastructure
CID SAM Mendez, Robert Construction Viscount Boulevard Roadway Lighting and Median Landscape NO Project will continue through completion — . o . ) 1,078,500 3,053,700 100% 70%
v Henting P g 8 P walkthrough coompleted on lighting section, punch list is being addressed. 2019 Capital Plan CO $ $ N °
Estimated completion late spring 2022.
Construction ongoing with plumbing investigation, ductwork installation,
cip Parks and Rec Gonzalez, Nicholas Construction YWCA Shirley Leavell Branch Rehabilitation NO Project will continue through completion oing with p g 62 ‘ CDBG 41,636,851 $1,636,851 100% 50%
classroom layout, and daycare floor plan. Project to be completed spring 2022.
Compiled and reviewing comments from user departments on 90% Design.
CID Parks and Rec Humphrey, Monica Design Clark and Cleveland Phase Il - CDBG YES Project will contlnue(through design Coordinating tcf review with Deslgnf-:r. Tenatfve schedule f?r final design 2017 CO's $47,383 $47,383 90% 0%
completion documents Spring 2022. Construction Funding to be provided by Marathon (El
Paso Refinery)
Future programmed project (FY 2023); will . . . . .
CID SAM Attolini, Marcella Conceptual Design Sun City Lights - District 3 YES prog project ( ) Currently incorporating representative's feedback for public engagement. 2020 Capital Plan $1,060,800 $1,060,800 0% 0%

complete Design only (In Progress)

Total Active District 3 Projects $11,920,244

Total Number of Active District 3 Projects 15




Dist.

Lead Dept.

SAM

User Dept.

SAM

Contact Person

Mendez, Robert

Project Status

Bidding

Project Name

Dyer and Tiger Eye traffic signal

Design Only Project

NO

CIP Active Status
March 2022

Directive

Programmed for 2023; Design 100%
complete.

March 2022

Consolidation of plans and Specs has been completed and Engineers from
Consor and HNTB have signed and sealed. Bid Package and all associated
documentation has been completed and submited on March 2, 2022

Funding Source

2020 Capital Plan

Original Amount

$37,773

Adjusted Budget

$37,773

Design
Status

100%

Status

0%

CID

Fire

Gurrola, Alondra

Design

Fire Department Headquarters

NO

Project will continue through completion

Consultant is currenty working on bridging documents, programmed spaces is
completed. RFQ for desing/build is in on-going, scheduled to start on Spring
2022.

2019 Public Safety Bond

$29,600,000

$29,600,000

40%

0%

CID

Fire

Gurrola, Alondra

Design

Fire Department Training Academy and Vehicle Maintenance Repair
and Supply Acquisition / Distribution Center

NO

Project will continue through completion

Consultant is currenty working on bridging documents, programmed spaces is
completed. RFQ for desing/build is in on-going, scheduled to start on Spring
2022.

2019 Public Safety Bond

TBD

TBD

40%

0%

CID

Fire

Gonzalez, Javier

Bidding

Fire Station 21 Renovation

NO

Project will continue through completion

Contractor developing the cost proposal. Construction to begin summer 2022;
estimated completion Summer 2023

2019 Public Safety Bond

$1,869,312

$1,869,312

100%

0%

CID

ESD

Meza, Ismael

Construction

Hondo Pass CCS

NO

Project will continue through completion

An improvements survey for the project location was requested by BP&I,
consultant was given NTP on 2/24/22. Files are expected to be submitted no
later than 3/31/22 for special permit application.

ESD

$2,247,463

$2,247,463

100%

0%

CID

Parks and Rec

Gonzalez, Nicholas

Construction

Joey Barraza and Vino Memorial Park Phase 2

NO

Project will continue through completion

Construction ongoing with placing concrete for parking lot speed bumps,
placing concrete for pre-fabricated bridge footings, installing solar lighting,
installing rock in ponding area, working on playground rockwall, and working
on fence along field 3. Estimated completion for summer 2022.

2012 QOL Bond

$2,000,000

$5,000,000

100%

60%

CID

Parks and Rec

Gonzalez, Nicholas

Construction

Joey Barraza and Vino Modular Play Structure

NO

Project will continue through completion

Construction is ongoing with installation of playground rock wall, and working
footings in playground; Playground Equipment has arrived onsite as of
February 2022 ; Monitoring playground project funds and progress. Estimated
completion summer 2022.

2012 QOL Bond + TPWD grant

$400,000

$600,000

100%

20%

CID

Police

Carrillo, Daniel

Design

NE Police Department Command Center - Building Assessment

NO

Project will continue through completion

Currently working on building assessment; fee proposal received and under
negotiations.

2019 Public Safety Bond

$20,000
(Assessment Only)

$20,000
(Assessment Only)

10%

0%

CID

police

Carrillo, Daniel

Construction

NE Police Department Command Center - HVAC Replacement

NO

Project will continue through completion

Construction ongoing with replacement of HVAC controls and programing of
controls. Construction estimated to be completed summer on 2022.

2019 Public Safety Bond

$184,900

$184,900

0%

40%

CID

Parks and Rec

Gonzalez, Nicholas

Construction

North Skies Park Improvements

NO

Project will continue through completion

Playground area: Finalizing negotiations with contractor for irrigation
modifications. Anticipated to begin playground area and installation of
playground equipment spring 2022.

2012 QOL Bond

$370,864

$370,864

100%

0%
0%

CID

Parks and Rec

Martinez, Manuel

Design

Paved Trails - Donald to Dyer

NO

Project will continue through completion

Final design phase is completed and currently under review. MOU is being
developed between the City and Stakeholders. Project is expected to
commence construction by Fall 2022.

2012 QOL Bond

$315,000

$315,000

90%

0%

Police

Mota, Karla

Pre-Design

Police Department Headquarters

NO

Project will continue through completion

CID and Countryman & Co. Architects had a preliminary meeting to discuss the
process and schedule of the project. A Notice to Proceed is expected to be
issued by Mid March 2022.

2019 Public Safety Bond

$90,600,000

$86,976,000

0%

0%

CID

Police

Gurrola, Alondra

Design

Police Department Training Academy and Logistics Center

NO

Project will continue through completion

Consultant is currenty working on bridging documents, programmed spaces is
completed. RFQ for desing/build is in on-going, scheduled to start on Spring
2022.

2019 Public Safety Bond

$19,900,000

$19,900,000

40%

0%

SAM

SAM

Mendez, Robert

Bidding

Sean Haggerty and Rushing traffic signal

NO

Programmed for 2023; Design 100%
complete.

Consolidation of plans and Specs has been completed and Engineers from
Consor and HNTB have signed and sealed. Bid Package and all associated
documentation has been completed and submited on March 2, 2022

2020 Capital Plan

$37,773

$37,773

100%

0%

CID

Parks and Rec

Carrillo, Daniel

Bidding

Veterans Recreation Center

NO

Project will continue through completion

CID Met with Parks Department to review scope of work. Parks department
will provide addittional funding to continue with the gym addition. Anticipate
to start construction fall 2022 and complete by spring 2023.

2012 QOL Bond

$1,500,000

$1,500,000

100%

0%




CIP Active Status
March 2022
Design

Lead Dept. User Dept. Contact Person Project Status Project Name Design Only Project Directive March 2022 Funding Source Original Amount Adjusted Budget . e
. . . ) Pending future development agreements by Economic Development and other 5
4 CID CcID Thompson, Brad Design Cohen Site Readiness YES Future Programmed Project ) . K 2019 Capital Plan/ Insurance $1,203,957 $1,203,957 100% N/A 1
departments before CID proceeds with additional work on site.
. .. | Design is ongoing. Project will complete design phase only and programmed as
Fut d t (FY 2023); will
4 CID SAM Cepeda, Ismael Design Railroad Reconstruction YES uture programm.e project ( )i wi future project (pending agreement for TXDOT). Construction programmed for 2018 Capital Plan $13,777,436 $13,777,436 60% 0% 1
complete Design only (In Progress) 2023
Total Active District 4 Projects $163,640,477
Total Number of Active District 4 Projects 20



CIP Active Status
March 2022

Design
Dist. Lead Dept. User Dept. Contact Person Project Status Project Name Design Only Project Directive March 2022 Funding Source Original Amount Adjusted Budget Stattfs e
Construction ongoing with grading for SOG turndowns, installation of base
fi k lab de reinforcing steel, and
CID Parks and Rec Gonzalez, Nicholas Construction Dick Shinaut Concrete Skate Park NO Project will continue through completion course for ramps, ramp moc ,UPS’ siab on grade rem.orcmgls.ee »an 2012 QOL Bond $800,000 $800,000 100% 50%
concrete stem walls forms/reinforcement. Construction anticipated to be
completed late Spring 2022.
. . . . . . : . . . 2012 QOL Bond
CID Parks and Rec Rascon, Santiago Design Eastside Regional Phase 2 Modular Play Structure NO Project will continue through completion |Design phase in progress. + TPWD grant $400,000 $3,300,000 30% 0%
o . o Programmed for 2023; Design 100% Consolidation of plans aer Specs has been c?mpleted and Engineer? from )
SAM SAM Mendez, Robert Bidding Edgemere and Tierra Dorada traffic signal NO complete Consor and HNTB have signed and sealed. Bid Package and all associated 2020 Capital Plan $39,810 $39,810 100% 0%
plete. documentation has been completed and submited on March 2, 2022
o . o Programmed for 2023; Design 100% Consolidation of plans aer Specs has been c?mpleted and Engineer? from )
SAM SAM Mendez, Robert Bidding Edgemere and Tim Foster traffic signal NO complete Consor and HNTB have signed and sealed. Bid Package and all associated 2020 Capital Plan $39,810 $39,810 100% 0%
plete. documentation has been completed and submited on March 2, 2022
Installing restroom fixtures, landscaping and irrigation, back flow devices,
CID Sun Metro Shadrick, Robert Construction Far East Transfer Center NO Project will continue through completion |sanitary sewer, working on commissioning items, performing test and balance. FTA /2018 / 2020 Capital Plan $5,000,000 $5,000,000 100% 90%
Scheduled to complete construction winter 2022.
Prelimi Desi 2/7/22 hall | 7/22.
CID FD Ortega, Roberto Design Fire Station 38 NO Project will continue through completion reliminary Design started 0? /7/22 and shall be completed by 6/7/ 2019 Public Safety Bond $11,328,000.00 $11,328,000.00 10% 0%
Procurement process to begin early 2023.
lidation of pl h | Engi fi
o . o Programmed for 2023; Design 100% Consolidation of plans an.d Specs has been c?mp eted and ngmeer? rom )
SAM SAM Mendez, Robert Bidding Pebble Hills and John Hayes traffic signal NO complete Consor and HNTB have signed and sealed. Bid Package and all associated 2020 Capital Plan $39,810 $39,810 100% 0%
plete. documentation has been completed and submited on March 2, 2022
o . ) . o Programmed for 2023; Design 100% Consolidation of plans aer Specs has been c.ompleted and Engineer§ from )
SAM SAM Mendez, Robert Bidding Pebble Hills and Tierra Mina traffic signal NO complete Consor and HNTB have signed and sealed. Bid Package and all associated 2020 Capital Plan $39,810 $39,810 100% 0%
plete. documentation has been completed and submited on March 2, 2022
o . ] o Programmed for 2023; Design 100% Consolidation of plans aer Specs has been c.ompleted and Engineer§ from )
SAM SAM Mendez, Robert Bidding Pebble Hills and Tim Foster traffic signal NO complete Consor and HNTB have signed and sealed. Bid Package and all associated 2020 Capital Plan $39,810 $39,810 100% 0%
plete. documentation has been completed and submited on March 2, 2022
. . . " . . . . . . Construction ongoing with excavation activies. Estimated completion Spring .
CID Police Ortega-Carlos, Diana Construction Police Department - Eastside Regional Command Center NO Project will continue through completion 2024 2019 Public Safety Bond $38,600,000 $38,600,000 100% 4%
o ) o o Programmed for 2023; Design 100% Consolidation of plans aer Specs has been c?mpleted and Engineer? from )
SAM SAM Mendez, Robert Bidding Rich Beem and Ralph Seitsinger traffic signal NO complete Consor and HNTB have signed and sealed. Bid Package and all associated 2020 Capital Plan $37,773 $37,773 100% 0%
plete. documentation has been completed and submited on March 2, 2022
Consolidation of plans and Specs has been completed and Engineers from
SAM SAM Mendez, Robert Bidding Ventana and Tierra Este traffic signal NO Project will continue through completion |Consor and HNTB have signed and sealed. Bid Package and all associated 2020 Capital Plan $39,810 $39,810 100% 0%
documentation has been completed and submited on March 2, 2022
CID Parks and Rec Monge, Zuhey Design Eastside Sports Complex Design/Build Phase Il NO Project will continue through completion |Final Design under review. Construction anticipated to begin spring 2022. TIRZ/ PID $16,000,000 $16,000,000 95% 0%
Future programmed project: will complete CID met with DB Contractor for the presentation of the revised GMP. CID 2012 QOL Bond
CID Parks and Rec Mota, Karla Design Eastside Regional Park Phase 2 YES prog X prolect; P Upper-management is evaluating bid items with project budget. A 3 $12,000,000 $9,000,000 60% 0%
Design only (In Progress) A 2017 Capital Plan
determination is expected by the end of March 2022.

Total Active District 5 Projects $84,304,632

Total Number of Active District 5 Projects 14




CIP Active Status
March 2022

Design
Lead Dept. User Dept. Contact Person Project Status Project Name Design Only Project Directive March 2022 Funding Source Original Amount Adjusted Budget Stattfs e
CID Parks and Rec Gurrola, Alondra Design Blackie Chesher Sports Maintenance Storage NO Project will continue through completion |Desing ongoing. Scheduled to go out to bid on Summer 2022. 2012 QOL Bond $784,615 $784,615 22% 0% 1
. } . . . . . . ; . . Final design complete. Drawings submitted for permiting. Programmed .
CID Fire Carrillo, Daniel Design Fire Station 26 Renovations NO Project will continue through completion construction 2022 2019 Public Safety Bond $1,405,974 $1,405,974 100% 0% 1
o o Programmed for 2023; Design 100% Consolidation of plans aer Specs has been c?mpleted and Engineer? from )
SAM SAM Mendez, Robert Bidding North Loop and Burgundy traffic signal NO complete Consor and HNTB have signed and sealed. Bid Package and all associated 2020 Capital Plan $37,773 $37,773 100% 0% 1
plete. documentation has been completed and submited on March 2, 2022
Project anticipated to bid March 2022. Tentative to begi truction J
CID SAM Cardenas, Jasen Bidding Padilla Reconstruction NO Project will continue through completion roject anticipated to bi arc entative to begin construction June 2013 Street Infrastructure $2,249,005 $2,862,103 100% 0% 1
2022, and be complete by fall 2023.
Wwill lete Desi d Construction for |Constructi i ith roofi inti d electrical k. Estimated
CID Parks and Rec Molina, Heriberto Construction Pavo Real Recreation Center Improvements NO 1l complete Design and Construction for tons rur.: on 0r}gomg With roofing, painting, and electrical work. Estimate 2012 QOL Bond $2,000,000 $1,921,000 100% 48% 1
HVAC and roof replacement only. completion spring 2022
Consultant was given NTP to work on 90% design phase on 2/15/22. Metes
f ROW will ired f h individual
CID SAM Meza, Ismael Design Phillipy Reconstruction NO Project will continue through completion and bounds survey for donateld OW will be req‘f"red or each individua 2013 Street Infrastructure $797,632 $797,632 65% 0% 1
address. Consultant has been instructed to submit a proposal for survey.
Expected phase completion on April 1st, 2022.
i i legal. i i in March 2022
CID SAM Cepeda, Ismael Bidding Playa Drain Shared Use Path PM NO Project will continue through completion Contract bemg, reVIerled by legal. Construction tentative to begin March 20 TXDOT / City Match (2011, 2017, CO's) $2,063,990 $2,063,990 100% 0% 1
and complete it by winter 2022.
ion i ing. I h lition of th
CID Parks and Rec Humphrey, Monica Construction Pueblo Viejo Park Improvements - CDBG NO Project will continue through completion Construction is ong(.)mg Contractor conlﬂp eted the dem,o ition of the CDBG $435,000 $525,562 100% 8% 1
playground and perimeter rockwall. Estimated completion summer 2022.
Contractor has finished installing foundation for gates on the west side.
CID Int'l Bridges Pedroza, Alex Construction Rio del Norte Intersection Improvements NO Project will continue through completion |Working on the foundation for the east side and concrete paving. Contractor 2017 Capital Plan CO's $500,000 $500,000 100% 0% 1
anticipates finishing the installation of the arm gates by April 1, 2022.
Pending TxDOT approval to reject all bids and rebid the project. JAR not
b SAM Cepeda, Ismael Bidding Rojas Widening NO Project will continue through completion ing IXDOT approval to rej ' 'd the projec TXDOT w/City match (2011, 2017 CO's) $12,940,373 $12,940,373 100% 0% 1
honoring previous bid price.
" - . . . . . Contract under Legal Review, awaiting contract execution. Tentative start
ID AM llo, A B Ted H h R N P Il h h I 1,27 1,811,7: 100% ¥ 1
Cl S Castillo, Ana idding ed Houghton Reconstruction [e] roject will continue through completion March 2022 2018 Capital Plan $1,273,080 $1,811,785 00% 0%
100% i i DOT on F 17. Py
b SAM Cepeda, Ismael Bidding Ysleta Middle School Safe Routes to School NO Project will continue through completion | 007 9€sign submitted to TxDOT on February 17. Procurement process TXDOT $899,428 $899,428 100% 0% 2
anticipated to begin spring 2022.
Project to by d; Traffic signal i tructi dtob leted b X
SAM SAM Mendez, Robert Design Zaragoza and Golden Gate traffic signal NO Project will continue through completion T;(‘ngl' 0 be removed; Tratiic signal in construction and to be completed by 2020 Capital Plan $39,810 $39,810 100% 0% 1
Fut d ject (FY 2024); will . . . . 5
CID SAM Roldan, Apolonia Conceptual Design Sun City Lights - District 6 YES uture programm.e project ( )i wi Currently incorporating representative's feedback for public engagement. 2019 Capital Plan $1,050,000 $1,050,000 0% 0% 1
complete Design only (In Progress)

Total Active District 6 Projects $27,640,044

Total Number of Active District 6 Projects 15



CIP Active Status
March 2022

Design
Dist. Lead Dept. User Dept. Contact Person Project Status Project Name Design Only Project Directive March 2022 Funding Source Original Amount Adjusted Budget Stattfs e
Canopy has arrived onsite as of mid February 2022. Construction ongoing with
Planning & Inspections Department inspection for canopy footing steel
CID Parks and Rec Gonzalez, Nicholas Construction E.L. Williams Park Improvement - Additional Amenities NO Project will continue through completion ) g P P insp ) Py g . CDBG $200,000 $287,303 100% 80%
reinforcement and concrete placement. Project to be completed late spring
2022.
Kick off meeting will be held on 3/1/2022, NTP date is pending and should be
CID Fire Dominguez, Alexis Design Fire Station 18 Renovation NO Project will continue through completion ! B W ) /, / ! ' .p . ing ) 2019 Public Safety Bond $991,688 $991,688 0% 0%
early March. construction to start in 2023 after coordination of other stations.
Bid evalution package submitted to Purchasing, pending final selection of
CID Fire Castrejon, Monica Bidding Fire Station 19 Renovation NO Project will continue through completion ' fon p: & ,u X 8, pending ) ! 2019 Public Safety Bond $3,009,896 $3,009,896 100% 0%
contractor. Construction to begin May 2022 and complete by winter 2022.
Construction ongoing with three roundabouts, sidewalks and ramps close to
CID SAM Pinal, George Construction Gene Torres NTMP NO Project will continue through completion |completion. EP water installed meter at Gene Torres and Jim Thorpe. 2013 Street Infrastructure $798,600 $798,600 100% 25%
Coordinating additional water meter installation at roundabouts and medians.
; : . . . . . . 2012 QOL Bond
CID Parks and Rec Rascon, Santiago Design J.P. Shawver Modular Play Structure NO Project will continue through completion |Design phase in progress. + TPWD grant $400,000 $3,300,000 30% 0%
Complied and submitted comments from user departments on 90% Design
CID Parks and Rec Humphrey, Monica Design JP Shawver Park Improvements - CDBG NO Project will continue through completion |and reviewed with Designer. Tenative to go out to bid Spring 2022 and start CDBG $295,800 $295,800 90% 0%
construction Summer 2022.
Construction ongoing. Rip rap is 90% completed. Remediation on sanitary
CID SAM Gurrola, Alondra Construction Lowd Reconstruction NO Project will continue through completion [sewer is completed. Remediation on storm system on going. Estimated 2013 Street Infrastructure $1,944,000 $1,944,000 100% 93%
completion spring 2022
Pre-Final Design is completed and currently under review. MOU is being
ciD Parks and Rec Martinez, Manuel Design Paved Trails - Carolina to Emerson NO Project will continue through completion |developed by the City's and Stakeholer's legal teams. Project is expected to 2012 QOL Bond $342,000 $342,000 30% 0%
commence construction by Fall 2022.
Playa Drain Walking Trail | ts Phase Il - Knights t n: ion ongoing with h r curb trimming/prepping, an ncr r
CID Parks and Rec Gonzalez, Nicholas Construction aya Drain Walking Trafl Improvements Fhase nights to NO Project will continue through completion Construction o gOI. g wit ead,e cu bt imming/prepping, and concrete pou CBDG & Paso del Norte Fundation $1,295,993 $1,295,003 100% 30%
Yarbrough for header curbs. Final Completion anticipated for summer 2022.
W i he r for proj n 02/25/2022. P ing thi f
CID SAM Chacon, Jorge Pre-Design SAM Fleet Maintenance Office Addition NO Project will continue through completion e received the equestl orp oje,Ct ° 0, / 5/20 reparing the scope o Sun Metro $1,474,291 $1,474,291 0% 0%
work and RFP from Architect. Design anticipated to start on May, 2022.
Continue with median work and landscaping restoration. Traffic signals
CID SAM Cano, Obed Construction Yarbrough Bridge Reconstruction NO Project will continue through completion . . ping 8 TXDOT w/City match (2018 CO's) $1,965,491 $1,965,491 100% 83%
completed. Anticipated completion Summer 2022.
" . - Construction is ongoing. Contractor is finishing the landscape on Yarbrough,
Yarbrough South, George Dieter & Lee Trevino Roadway Lightin; . X . . ) R R . . . )
CID SAM Mendez, Robert Construction and Mejian Landsca eg v Henting NO Project will continue through completion |installing irrigation and landscaping on Lee Trevino. Estimated completion late 2019 Capital Plan $8,327,600 $8,327,600 100% 66%
P spring 2022.
Future programmed project (FY 2024); will . . N . B
CID SAM Attolini, Marcella Conceptual Design Sun City Lights - District 7 YES prog . project ( ) Currently incorporating representative's feedback for public engagement. 2019 Capital Plan $1,050,000 $1,050,000 0% 0%
complete Design only (In Progress)

Total Active District 7 Projects $25,081,672

Total Number of Active District 7 Projects 15




CIP Active Status
March 2022

Design
Dist. Lead Dept. User Dept. Contact Person Project Status Project Name Design Only Project Directive March 2022 Funding Source Original Amount Adjusted Budget Statjs e
Contractor has finished installing concrete paving for phase 2 between Olivas
CID SAM Pedroza, Alex Construction Central Business District IV NO Project will continue through completion |Aoy to Seventh. Continue working on phase Il sidewalks and utilities. Project TXDOT / City Match (2009, 2010, 2018 CO's) $16,501,971 $18,417,036 100% 7%
schedule to be completed fall 2023.
Project will by hold until funding is identified; truction t ti
CID Parks and Rec Chacon, Jorge Bidding Chalio Acosta Sports Center HVAC Improvements NO Project will continue through completion rojec WI, gon o' until funding is identiied; construction to continue 2012 QOL Bond $250,000 $250,000 100% 0%
after funding is allocated.
. . - . ; . . Building structural assessment has been completed and is under review. 5
CID Parks and Rec Martinez, Manuel Construction Demolition Delta Yard Structures NO Project will continue through completion e 2020 Capital Plan $300,000 $300,000 0% 0%
Demolition scheduled to start on March 2022.
P d for 2023; Design 100% Bid Pack: dall iated d tation has by leted and
SAM SAM Mendez, Robert Bidding Doniphan and West Green Signal NO rogrammed for 2023; Design 100% | Bid Package and all associated documentation has been completed an 2017 Capital Plan $300,000 $300,000 100% 0%
complete. submited on March 1, 2022.
Dowt: Alley On 02/18/22 Alvidrez Architecture | bmitted 30
CID SAM Attolini, Marcella Design Downtown Alley Activation and Downtown Tree Plan-Phase | NO Project will continue through completion 0“,’ o.wn eyl n 02/18/ vidrez Architecture Inc submitte % TIRZS $400,000 $400,000 15% 0%
Preliminary desig documents. NTP for Dowtown tree plan 02/04/22.
CID FD Thompson, Brad Design FD Special Team Station NO Project will continue through completion |Concept phase drawings under review. Procurement to begin fall 2022. 2019 Public Safety Bond $16,416,000.00 $16,416,000.00 5% 0%
p: P ) 8 p pt p! 8! gl Y
P | i ill h i il
CID Fire Ortega, Roberto Bidding Fire Station 10 Renovation NO Project will continue through completion roposalrom contractolr recewed,and af:cepted, will have to go to City Counci 2019 Public Safety Bond $1,853,138 $2,278,793 100% 0%
for approval. Construction to begin April 2022 and complete by fall 2022.
NTP i for Prelimil i ffecti ing 2-28-2022 with
CID Fire Cardenas, Jasen Design Fire Station 15 Renovation NO Project will continue through completion issued for . reliminary ‘,jes'g” € .ectlve starting 2-28-2022 wit 2019 Public Safety Bond $1,287,245 $1,287,245 0% 0%
deliverables being submitted by 4-29-2022
Final i lete. i i 2022. Esti
CID Fire Thompson, Brad Design Fire Station 25 Renovation NO Project will continue through completion ina des,lgn C?mp ete. Construction to begin summer 20 stimated 2019 Public Safety Bond $2,257,605 $2,257,605 100% 0%
completion winter 2022.
Prelimi Design h f 02/28/2022. Prelimi Desi
CID Fire Gonzalez, Nicholas Design Fire Station 3 Renovation NO Project will continue through completion reliminary eslgnA as commenced as of 02/28/20 reliminary Design to 2019 Public Safety Bond $3,148,049 $3,148,049 0% 0%
conclude as of April 2022.
. Consolidation of plans and Specs has been completed and Engineers from
- . - P d for 2023; D 100% . . . .
SAM SAM Mendez, Robert Bidding Mesa Hills and Cabaret traffic signal NO rogramme c:))rrn lete esien ° Consor and HNTB have signed and sealed. Bid Package and all associated 2020 Capital Plan $39,810 $39,810 100% 0%
plete. documentation has been completed and submited on March 2, 2022
Ch, Order to add ject it to b City C il d 2012 QOL Bond
CID Parks and Rec Gonzalez, Javier Construction Modesto Gomez Park NO Project will continue through completion 3/1a;1/g2e02; egst?r:ate:jezsofr:sll:;oLesr:ri\r:erezggalw ouncil agenda on 2020 C(:pital(l):an $2,400,000 $2,400,000 100% 9%
B i i i i . I
cip SAM Shadrick, Robert Construction Oregon Lighting NO Project will continue through completion | CS82" installing electrical conductors at Oregon and Robinson. Scheduled to 2017 Cos $2,000,000 $2,000,000 100% 0%
complete late summer 2022.
. . | . . X . . Pre-Final design phase is completed and is currently under review by
CID Parks and Rec Martinez, Manuel Design Pat O'Rourke Recreation Center NO Project will continue through completion L ) 2012 QOL Bond $2,500,000 $1,500,000 60% 0%
stakeholders. Construction is scheduled to begin on summer 2022.
Contractor has finished installing the majority of irrigation and landscape and
ilumination f ions. il i lluminati
cip SAM Pedroza, Alex Construction PDN Roundabout NO Project will continue through completion | Umination foundations. Contractor will be working on lllumination poles, TXDOT w/City match (2018 CO's) $2,800,000 $3,100,000 100% 61%
bollards, and pavers. Pending arrival of planters. Anticipated completion of
April 2022
. Project advertisement Date: 1/27/2022 Bid Opening Date: 3/2/2022 City
South Central Phase V (Ed t of C , Corts th of . . . . ) . . .
CID SAM Ball, Ernest Bidding Dzlljta) entral Phase V (Edna east of Concepcion, Cortez south o NO Project will continue through completion |Council Date: 5/10/2022. Construction anticipated to start spring of 2022, and 2013 Street Infrastructure $4,784,863 $6,224,221 100% 0%
be completed by summer of 2023.
CID Parks and Rec Pinal, George Bidding Sports Field Lighting - Modesto Gomez 1 NO Project will continue through completion |Due to construction unstable foundation issues, project has been removed. 2020 Capital Plan $268,000 $268,000 100% 0%
CID Parks and Rec Pinal, George Bidding Sports Field Lighting - Modesto Gomez 2 NO Project will continue through completion |Due to construction unstable foundation issues, project has been removed. 2020 Capital Plan $268,000 $268,000 100% 0%
Contractor h d final i ti d Substantial letion i
CiD SAM Mota, Karla Construction Upgrade to City 1 HVAC System NO Project will continue through completion ontractor has passec final Inspections and >ubstantial completion is 2020 Capital Plan $1,500,000 $1,851,471 100% 96%
scheduled for March 14, 2022.




CIP Active Status
March 2022

Design
Dist. Lead Dept. User Dept. Contact Person Project Status Project Name Design Only Project Directive March 2022 Funding Source Original Amount Adjusted Budget Statfs e
Will complete Desian and Construction for Construction ongoing with interior paint, duct work installation, and lighting
8 CID Library Castrejon, Monica Construction Westside Branch Library Improvements NO P g and preparing for asphalt parking lot. EPEC delay in providing service will 2012 QOL Bond $910,000 $910,000 100% 75%
HVAC and roof replacement only. . N A
delay the completion. Estimated completion early Summer 2022.
P d for 2023; Design 100% Bid Pack: dall iated d tation has by leted and
3 SAM SAM Mendez, Robert Bidding Doniphan and Bird Signal NO rogrammed for 2023; Design 100% | Bid Package and all associated documentation has been completed an 2017 Capital Plan $300,000 $300,000 100% 0%
complete. submited on March 1, 2022.
8 CID Parks and Rec Martinez, Manuel Pre-Design Demolition Property at Wyoming and St. Vrain YES Future Programmed Project Consideration is being given to defer demolition and repurpose the property. 2020 Capital Plan $150,000 $150,000 0% 0%
Total Active District 8 Projects $64,066,230

Total Number of Active District 8 Projects 24




Dist.

8,3,7,6

Lead Dept.

CID

User Dept.

CID

Contact Person

Rodriguez, Joaquin

Project Status

Design

Project Name

Alameda Corridor Plan (Planning Documents)

Design Only Project

YES

CIP Active Status
March 2022

Directive

Project will continue through completion

March 2022

Completed draft received Mar 2, under review by CIP. Story map and website
development for public comment on completed draft under development.
Adoption to proceed in March with public outreach @ neighborhood
association meetings.

Funding Source

2020 Capital Plan

Original Amount

$234,210

Adjusted Budget

$234,210

Design
Status

60%

Status

N/A

3,467

SAM

SAM

Meza, Ismael

Pre-Design

Hunter, McCombs, Trawood, and Rojas Arterial Lighting

NO

Project will continue through completion

Pre- Proposal meeting held on 2/17/22.Design RFQ advertisement sent on
2/28/22 to on-call consultants.

2019 CO's

$7,909,000

$7,909,000

0%

0%

6,8

CID

Int'l Bridges

Schroeder, Margaret

Design

ITS Infrastructure at Zaragoza and BOTA On-system

NO

Project will continue through completion

Design is 90% complete. MPO submitted TIP revision in November (approval
anticipated in February, 2022). Anticipated to go out to bid summer 2022 and
begin construction spring 2024.

TXDOT w/City match

$16,000,000

$16,000,000

90%

0%

6,8

CID

Int'l Bridges

Schroeder, Margaret

Design

ITS Infrastructure at Zaragoza and BOTA Off-system

NO

Project will continue through completion

RFQ for design is pending approval from TxDOT. $18 M was approved at TTC
on 7/29. MPO submitted TIP revision in November (approval anticipated in
February, 2022). Anticipated to go out to bid spring 2023 and begin
construction fall 2023.

TXDOT w/City match

$18,000,000

$18,000,000

15%

0%

1,8

CID

Parks and Rec

Monge, Zuhey

Bidding

Leo Cancellare Pool Rehabilitation

NO

Project will continue through completion

Job Order contract process ongoing. Negotiation on going with Contractor.
Anticipated to begin construction spring 2022.

2018 CO's

$2,799,155

$2,799,155

100%

0%

3,8

CID

SAM

Monge, Zuhey

Construction

MCA Quiet Zones

NO

Project will continue through completion

Project construction is 100% complete. Coordination on going with UPRR for
the approval of Quiet Zones and cancelation of the horn at the intersections.

2013 Street Infrastructure

$5,000,000

$6,162,048

100%

99%

2,35

CID

Sun Metro

Avila, Alex

Construction

Montana Rapid Transit System

NO

Project will continue through completion

Construction active at Copia IB, Lorne IB/OB, Lee Trevino P&R, George Dieter
P&R and Saul Kleinfeld OB. On-going work includes bus platform and
sidewalks/driveways at Copia; fiber optic extended connections at Lorne
1B/OB; drainage flume at Lorne IB and irrigation/landscape at Lorne OB;
landscape/irrigation at Lee Trevino P&R; asphalt paving, landscape/irrigation,
connecting sidewalk to frontage road and striping parking lot at George Dieter
P&R; concrete placement at bus platform/sidewalks at Saul Kleinfeld. Project
wide work on fiber optic cable installation, electrical wiring at canopies,
landscape at all remaining areas and installing aluminum crate panels/art
panels at all installed canopies. Canopy and pylon structure fabrication
continues. Anticipated completion Summer 2022.

FHWA, FTA &
2018 / 2020 Capital Plan

$45,500,000

$49,200,000

100%

67%

15

CID

Parks and Rec

Gonzalez, Nicholas

Design

Paved Trails - Tierra Del Este, Sunset Terrace Park Trail Extension

NO

Project will continue through completion

ONEOK Gas is finalizing encroachment agreement and reviewing Metes &
Bounds Survey. Agreement to be fully executed late spring 2022.

2012 QOL Bond

$655,000

$655,000

90%

0%

3,7

CID

Parks and Rec

Martinez, Manuel

Design

Paved Trails - Montana to I-10 Segment A

NO

Project will continue through completion

Final design phase is completed and currently under review. MOU is being
developed between the City and Stakeholders. Project is expected to
commence construction by Fall 2022.

2012 QOL Bond

$437,500

$437,500

90%

0%

3,7

CID

Parks and Rec

Martinez, Manuel

Design

Paved Trails - Montana to I-10 Segment B

NO

Project will continue through completion

Final design phase is completed and currently under review. MOU is being
developed between the City and Stakeholders. Project is expected to
commence construction by Fall 2022.

2012 QOL Bond

$437,500

$437,500

90%

0%

3,7

CID

Parks and Rec

Martinez, Manuel

Design

Paved Trails - Montana to I-10 Segment C

NO

Project will continue through completion

Final design phase is completed and currently under review. MOU is being
developed between the City and Stakeholders. Project is expected to
commence construction by Fall 2022.

2012 QOL Bond

$437,500

$437,500

90%

0%

3,7

CID

Parks and Rec

Martinez, Manuel

Design

Paved Trails - Montana to I-10 Segment D

NO

Project will continue through completion

Final design phase is completed and currently under review. MOU is being
developed between the City and Stakeholders. Project is expected to
commence construction by Fall 2022.

2012 QOL Bond

$437,500

$437,500

90%

0%

2,4

CID

Parks and Rec

Martinez, Manuel

Design

Paved Trails - Skyline to Loma Real Segment A

NO

Project will continue through completion

Final design phase is completed and currently under review. MOU is being
developed between the City and Stakeholders. Project is expected to
commence construction by Fall 2022.

2012 QOL Bond

$315,000

$315,000

90%

0%

2,4

CID

Parks and Rec

Martinez, Manuel

Design

Paved Trails - Skyline to Loma Real Segment B

NO

Project will continue through completion

Final design phase is completed and currently under review. MOU is being
developed between the City and Stakeholders. Project is expected to
commence construction by Fall 2022.

2012 QOL Bond

$315,000

$315,000

90%

0%

2,4

CID

Parks and Rec

Martinez, Manuel

Design

Paved Trails - Skyline to Loma Real Segment C

NO

Project will continue through completion

Final design phase is completed and currently under review. MOU is being
developed between the City and Stakeholders. Project is expected to
commence construction by Fall 2022.

2012 QOL Bond

$315,000

$315,000

90%

0%

2,4

CID

Parks and Rec

Martinez, Manuel

Design

Paved Trails - Skyline to Loma Real Segment D

NO

Project will continue through completion

Final design phase is completed and currently under review. MOU is being
developed between the City and Stakeholders. Project is expected to
commence construction by Fall 2022.

2012 QOL Bond

$315,000

$315,000

90%

0%




CIP Active Status
March 2022

Design
Dist. Lead Dept. User Dept. Contact Person Project Status Project Name Design Only Project Directive March 2022 Funding Source Original Amount Adjusted Budget Statjs e
Pebble Hills / Airport Road / Vista Del Sol Road Lighting & Project i tly i t . Anticipated to begi tructi
23,67 cip SAM Monge, Zuhey Bidding ebble Hills / Airport Road / Vista Del Sol Roadway Lighting NO Project will continue through completion | ' hco ' CUrrently in procurement process. Anticipated to begin construction 2019 CO's 47,455,500 $7,455,500 100% 0% 3
Landscape Improvements on Summer 2022
Contractor is working on landscape and irrigation along Pellicano. Cotton is
1,2,4,6,8 CID SAM Mendez, Robert Construction Pellicano Dr, Railroad Dr, Cotton Street Median Improvements NO Project will continue through completion |now complete, Railroad will have EP Eectric installing transfers. Anticipated to 2019 Capital Plan $10,079,200 $10,079,200 100% 85% 3
be complete late spring 2022.
1,3 SAM SAM Meza, Ismael Pre-Design Resler and Edgemere Arterial Lighting NO Project will continue through completion |Pre- Proposal meeting with on-call consultants for design held on 2/24/22. 2019 CO's $13,288,000 $13,288,000 0% 0% 2
Project advertisement Date: 1/27/2022 Bid Opening Date: 3/9/2022 City
1,8 CID SAM Ball, Ernest Bidding Schuster Reconstruction NO Project will continue through completion |Council Date: 5/17/2022. Construction anticipated to start spring of 2022, and 2013 Street Infrastructure $7,559,900 $8,308,723 100% 0% 1
be completed by summer of 2023.
Sports Field Lighting Phase 1: Ji Ochoa Ball Field; M Purchasing Department in th f i hasil tract
28 c Parks and Rec Pinal, George Bidding ports Field Lighting Phase 1: Jimmy bchoa Sall Field; Memo NO Project will continue through completion | o o8 Department in the process of procuring purchasing contrac 2020 Capital Plan $533,000 $935,000 100% 0% 3
Villareal Ball Field; Nations Tobin Pool documents. Construction to begin Spring 2022.
. . Sports Field Lighting Phase 2: Franklin Ball Field; Lionel and Forti Ball . X . . Scope of work assessment of foundation close to completion and as well as )
2,47 ID Park R Pinal B N P Il h h I 202 | PI 134, 402, 100% % 5
o c arks and Rec inal, George idding Field; Reese McCord Ball Field, Yucca Ball Field, Grandview Ball Field o roject will continue through completion procurement scheduling of Franklin Ballfield and Reece McCord Ballfield. 020 Capital Plan $134,000 $402,000 00% 0%
land Park, Sh. Mt. / We i Redd Road Phase Il Final ificati i | ision. Will it to for biddi
18 c SAM Castillo, Ana Bidding Sunland Park, Shadow Mt./ Westwind / Redd Road Phase Il / NO Project will continue through completion | "2 SPecifications and bid proposal under revision. Will submit to for bidding 2019 CO's $10,727,200 $10,727,200 100% 0% 4
Executive Center Roadway Lighting & Landscape Improvements on 3/8.2022
2,4 CID Parks and Rec Rascon, Santiago Construction Wainwright and NE basin Park Improvements NO Project will continue through completion |Construction is ongoing. Estimated completion Summer 2022 2012 QOL Bond $1,150,000 $1,127,885 100% 25% 2
Consolidation of plans and Specs has been completed and Engineers from
6,7 CID SAM Mendez, Robert Design Zaragoza and Castner traffic signal NO Project will continue through completion |Consor and HNTB have signed and sealed. Bid Package and all associated 2020 Capital Plan $39,810 $39,810 100% 0% 1
documentation has been completed and submited on March 2, 2022

Total Active Multi-District Projects $156,332,731
Total Number of Active Multi-District Projects 44



Dist.

AIRPORT

Lead Dept.

CID

User Dept.

Airport

Contact Person

McElroy, Michael

Project Status

Design

Project Name

Airport Industrial Parks Monuments

Design Only Project

NO

CIP Active Status
March 2022

Directive

Project will continue through completion

March 2022

Design ongoing; architect continues to coordinate with artist on thematic
elements.

Funding Source

Airport

Original Amount

$350,000

Adjusted Budget

$350,000

Design
Status

100%

Status

0% 1

AIRPORT

Airport

Airport

Ruiz, Vikki

Bidding

Electrical Upgrades for the Short and Long Term Parking Lots

NO

Project will continue through completion

Continue to work through the procurement /JOC process to bring the point of
sales contractor on board. Anticipate receiving schedule of values under the
Region 19 contract in March 2022. Tentative to begin construction in April
2022 and be complete by June 2022.

Airport

$750,000

$750,000

N/A

0% 1

AIRPORT

Airport

Airport

Brooks, Shane

Design

EPIA Runway 8R-26L Rehabilitation

NO

Project will continue through completion

Prefinal design submitted March 7, 2022. Will advertise for construction at the
end of April.

AIP Grant - Airport Enterprise

$12,820,000

$18,000,000

90%

0% 1

AIRPORT

Airport

Airport

Ruiz, Vikki

Construction

EPIA Taxiway K, K1, K2, and J Reconfiguration

NO

Project will continue through completion

Construction is on-going; asphalt milling operations, airfield lighting system
demo, and infield grading continues. Installation of new conduit and concrete
foundations for guidance signs will begin, as well as the placement of cement
treated base on taxiway J1. Estimated completion July 14, 2022.

AIP Grant - Airport Enterprise

$8,000,000

$8,000,000

100%

10% 4

AIRPORT

Airport

Airport

Ruiz, Vikki

Design

Five Node Intersection Remediation

NO

Project will continue through completion

Pending feedback from consultant on potential additional design services; due
3/7/22. Anticipate beginning final design phase in March 2022 and completion
in May 2022. Scheduled to bid out phase | in Spring 2024 and start
construction Winter 2024.

AIP, Airport

$914,618

$914,618

60%

0% 1

AIRPORT

Airport

Airport

Ruiz, Vikki

Construction

HVAC Annual Upgrades 2020

NO

Project will continue through completion

The contractor provided an updated ship date for HVAC unit 29; 3/11/22.
Anticipate installing this unit in April 2022 and completing the install in April
2022.

Airport

$1,250,000

$1,250,000

100%

80% 1

AIRPORT

Airport

Airport

Ruiz, Vikki

Construction

HVAC Upgrades - Phase Il

NO

Project will continue through completion

The consultant completed the electrical submittal review; anticipate
completion of steel and crane submittal review to be completed by 3/11/22.
Anticipate beginning construction in April 2022 and be completed by fall 2022.

Airport

$1,250,000

$1,250,000

100%

0% 1

AIRPORT

Airport

Airport

Ruiz, Vikki

Bidding

NASA T-38 Hangar Re-roofing

NO

Project will continue through completion

Correspondence, regarding the potential contractor and site visit, from
Purchasing has not been received as of yet. Anticipate beginning construction
in May 2022 and be completed by Fall 2022.

Airport

$562,975

$562,975

100%

0% 1

AIRPORT

Airport

Airport

Ruiz, Vikki

Construction

Passenger Notification Systems (FIDS, BIDS, GIDS)

NO

Project will continue through completion

Construction ongoing; The electrical contractor continues to tone speaker
zones in the second level of the terminal and has begun running CAT 6 cable
for the FIDS system in the first level. Some of the public address system
equipment is experiencing shipping delays. Currently expecting to receive the
equipment in June 2022. Anticipate the overall project to be complete in
September 2022.

PFC, AIP

$1,300,000

$2,200,000

100%

50% 1

AIRPORT

Airport

Airport

Ruiz, Vikki

Design

Relocation of Taxiway M

NO

Project will continue through completion

The FAA has confirmed funding for construction will be available in 2023.
Anticipate bidding in early 2023 and beginning construction in fall 2023.

AIP, Airport

$5,277,310

$5,277,310

95%

0% 1

Total Active Airport Projects $38,554,903
Total Number of Active Airport Projects 13



CIP Active Status
March 2022

Lead Dept. User Dept. Contact Person Project Status Project Name Design Only Project Directive March 2022 Funding Source Original Amount Adjusted Budget SDteastf: e
ow cip SAM Cepeda, Ismael Bidding Bicycle Citywide Infrastructure NO Project will continue through completion :;:e:is”eenmdai:cghT;:;" endment from FHWA, project has been rescheduled to TXDOT w/City match (2011 CO's) 45,610,423 $5,978,305 100% 0% 1
ow cip SAM Cano, Obed Construction Bicycle Connectivity Phase | NO Project will continue through completion ;Z?:Z;t:;ja;:;i:iﬁ ‘c’;rc::lse::?::r;;::“;b; 2m 2 and Fred Wilson. Striping | - TXDOT / City z'\tﬂ)i;hzgz%lz g,?)’ 2010, 2011, 41,587,697 $2,332,844 100% 26% 1
ow cip SAM Cano, Obed Construction Bicycle Connectivity Phase Il NO Project will continue through completion ;:Tj::;z;;fm" due to lack of thermoplastic materials. Estimated completion TXDOT / City Match (2018 CO's) 41,909,149 $1,909,149 100% 65% 1
cw CcID Environmental Carrillo, Daniel Bidding Clint Landfill Breakroom NO Project will continue through completion :;ﬂ:;:gzzrzt'isement started on 3/1/2022. Anticipated to start construction ESD $443,769 $443,769 100% 0% 1
cw o SAM Castrejon, Monica Design El Paso Citywide Wayfinding Phase | NO Project will continue through completion zz:’:;’r'fcil’; T‘::Z't::::;n‘i:zr°2rg§;t:nzti:n:‘;feri':‘yﬂe"a"r;f;ggz';l'°°a“°"5‘ 2019 Capital Plan $1,030,000 $1,030,000 100% 0% 1
cw CID CID Rodriguez, Joaquin Design Fiscal Model - Market Analysis (Planning Documents) NO Project will continue through completion Z:%::;ga i(::;d[i):::rn W/ Alameda & DT+UT teams. Consultant will review 2020 Capital Plan $100,000 $100,000 10% N/A 1
cw CID Environmental Gonzalez, Javier Construction Landfill Maintenance Barn - Environmental Services Division NO Project will continue through completion ;(’):ils;LT:‘;(;:;Zn;zl::zzti?::e:_::tea:isegj:iee?;:;;p'\';:gf:hn;ézb;ing ESD Funds $480,000 $480,000 100% 95% 1

Total Active Citywide Projects $12,274,067

Total Number of Active Citywide Projects 7



Dist.

Lead Dept.

User Dept.

Contact Person

Project Status

Project Name

Design Only Project

CIP Active Status
March 2022

Directive March 2022

Construction ongoing with steel erection including bolting curved roof beam
connections. Water resistance Gypsum board installation at basement is

Project will continue through completion

Funding Source Original Amount Adjusted Budget

2012 QOL Bond $19,250,000 $39,250,000

Design
Status

100%

Status

45%

DTWN CID MCAD Gurrola, Alondra Construction Children's Museum NO
ongoing. Estimated completion Winter 2022.
Quesada, Daniela . ) ) ‘ . ) ) Construction ongoir}g. Fontractor is currently working on rioof deck. ?oncrete 2012 QOL Bond
DTWN CID MCAD Gurrola. Alondra Construction Mexican American Cultural Center NO Project will continue through completion |slab for the MACC side is 50% completed. Insultation at Level 1 MACC is $5,750,000 $25,320,000 100% 25%
! ongoing. Estimated completion on Summer 2023.

Total Active Downtown Projects $64,570,000
Total Number of Active Downtown Projects 2




TBD

Lead Dept.

CID

User Dept.

Police

Contact Person

Thompson, Brad

Project Status

Pre-Design

Project Name

Police Department Central Regional Command

CIP Active Status
March 2022

Design

Design Only Project Directive March 2022 Funding Source Original Amount Adjusted Budget .

Continued evaluation of properties for Central Command. Awarded design
contract; facility programming and design to begin once location is
determined. Anticipate to begin design May 2022. Construction expected to
begin summer 2023 and be completed fall 2024.

NO Project will continue through completion 2019 Public Safety Bond $24,600,000 $24,600,000 0%

Status

0%

Total Active (District TBD) Projects $24,600,000
Total Number of Active (District TBD) Projects 1



CIP Active Status
March 2022

Design
Lead Dept. User Dept. Contact Person Project Status Project Name Design Only Project Directive March 2022 Funding Source Original Amount Adjusted Budget Statjs e

Earthwork tions i . Constructi ticipated t lete fall

200 700 El Paso Zoo Aguilar, Manuel Construction Animal Holding II NO Project will continue through completion zgzzwm operations In progress. Lonstruction anticipated to complete fa 2012 QOL Bond $315,000 $875,336 100% 10% 1

Z00 Z00 El Paso Zoo Aguilar, Manuel Design Education Discovery Improvements NO Project will continue through completion |Project currently in planning phase, project schedule to be developed. 2012 QOL Bond $98,175 $98,175 0% 0% 1

) . - . ; . . Project in planning phase. Construction start and completion scheduled for

Z00 Z00 El Paso Zoo Aguilar, Manuel Pre-Design Galapagos Exhibit NO Project will continue through completion winter 2022 2012 QOL Bond $573,029 $573,029 0% 0% 1
Project in planning phase. Construction start anticipated for winter 2022 with

700 700 El Paso Zoo Aguilar, Manuel Pre-Design Komodo Dragon Exhibit NO Project will continue through completion | /oo " Pranning phase. tonstruction start anticipated for winter 2022 wi 2012 QOL Bond $4,232,900 $3,720,928 0% 0% 1
completion in summer 2023.
Project i tly i t phase. Construction start anticipated f

700 700 El Paso Zoo Aguilar, Manuel Bidding Leopard Exhibit Renovations NO Project will continue through completion | /oo > CUrrently in procurement pnase. Lonstruction start anticipated for 2012 QOL Bond $339,300 $339,300 90% 0% 1
winter 2022 and completion in spring 2023.

200 200 El Paso Zoo Aguilar, Manuel Construction Penguin Exhibit and Life Support Project NO Project will continue through completion Sg:;lr::e“::r;”gd:é;";y with demo operations. Construction anticipated to 2012 QOL Bond $3,766,750 $6,666,110 100% 1% 1
Project is currently in the procurement phase. Construction start anticipated

700 700 El Paso Z0o Aguilar, Manuel Bidding Sea Lion Exhibit Repair and Upgrade NO Project will continue through completion |- co ' Currently in the procurement p uet icip 2012 QOL Bond $717,500 $676,082 100% 0% 1
for winter 2022 with completion in early 2023.
Construction underway with demo operations. Construction anticipated to

700 700 El Paso Z0o Aguilar, Manuel Construction South American Pavilion Restrooms NO Project will continue through completion Compl:te 'spri‘;g ZO;V3 v wi perati uet icip 2012 QOL Bond $269,000 $269,000 100% 1% 1

Total Active Zoo Projects $13,217,960
Total Number of Active Zoo Projects 8



CIP Future Programmed Project List

March 2022




CIP ACTIVE STATUS
MARCH 2022

Division Manager Lead Dept. User Dept. Contact Person Project Status Project Name Design Only Project Directive Official Shelf Date COVID-19 Response Directives Funding Source
§ i § . . i . Building assessment and Priority list have been completed. Station 2 will receive improvements on or after year X
Guerrero, Gilbert 1 cib Fire Guerrero, Gilbert Pre-Design Fire Station 2 Renovation YES Programmed for 2026 3/4/2021 2019 Public Safety Bond T8D T8D
2026 due to COVID-19 Response.
’ . y . . . Building assessment and Priority list have been completed. Pending funding and authorization to continue .
Guerrero, Gilbert 1 (oo} Fire Guerrero, Gilbert Design Fire Station 22 Assessement YES Programmed for 2022 3/4/2021 Station 22 . Scheduled to be designed in 2022 and construction 2023 due to COVID-19 Response. 2019 Public Safety Bond TBD TBD
§ i § . . i X Building assessment and Priority list have been completed. Station 27 will receive improvements on or after X
Guerrero, Gilbert 1 cib Fire Guerrero, Gilbert Pre-Design Fire Station 27 Renovation YES Programmed for 2026 3/4/2021 2019 Public Safety Bond T8D T8D
year 2026 due to COVID-19 Response.
: . : Building assessment and Priority list have been completed. Station 8 will receive improvements on or after year
Guerrero, Gilbert 1 (oo} Fire Guerrero, Gilbert Pre-Design Fire Station 8 Renovation YES Programmed for 2026 3/4/2021 uilding tonity i v P : wi ive Improv: ¥ 2019 Public Safety Bond TBD TBD
2026 due to COVID-19 Response.
Sun Metro Grant/ 2011 Tr tati
Garcia, Daniel 1 CcID Sun Metro Garcia, Daniel Design Montecillo Brio Station YES Future Programmed Project 4/13/2020 Project on hold and deferred due to COVID 19 Response. un Metro Gram /l:D'S ransportation $594,207 $594,207
Programmed for 2023; Design 100%
Guerrero, Gilbert 1 CID Parks and Rec Cosme, Aidee Guerrero, Gilbert Design Tom Lea Slope Stabilization YES & complete. 8] 9/10/2020 Design complete. Revised timeline; will advance to construction in 2023 due to COVID-19 Response. 2018 Capital Plan $9,300,000 $8,411,993

Total District 1 Projects $9,006,200
Total Number District 1 Projects 6

n Manager Lead Dept. User Dept. Contact Person Project Status Project Name Design Only Project Directive Official Shelf Date COVID-19 Response Directives Funding Source Adjusted Budget
Hoffman, Alex 2 ]y Parks and Rec Hoffman, Alex Pre-Design 5 Points Small Area Plan YES Future Programmed Project 04/13/20 Project on hold due to COVID 19 Response. Will not advance to Design Phase. 2020 Capital Plan TBD TBD
Reyes, Liz 2 ao Fire Aguilar, Manuel Bidding Fire Station 12 Restrooms Addition YES Future Programmed Project 4/15/2020 :;Z‘::;:Zyie:f;;‘; Zb:t::::'z::z: Z: E;:w Fire Station to be located on Fort Bliss property. The restroom Fire Capital $200,000 $200,000
:

Contact Person Official Shelf Date

Lead Dept.

User Dept. Project Status Project Name Design Only Project Directive

COVID-19 Response Directives

Funding Source

Original Amount

Total District 2 Projects $200,000
Total Number District 2 Projects 3

Adjusted Budget

Guerrero, Gilbert 3 o Fire Guerrero, Gilbert Pre-Design Fire Station 20 Renovation YES Programmed for 2025 3/4/2021

Building assessment and Priority list have been completed. Pending funding and authorization to continue
Station 20 is scheduled to be designed in 2024 and construction 2025 due to COVID-19 Response.

2019 Public Safety Bond

Guerrero, Gilbert 3 ]y Fire Guerrero, Gilbert Pre-Design Fire Station 5 Renovation YES Programmed for 2026 3/4/2021

Building assessment and Priority list have been completed. Station 5 will receive improvements on o after year
2026 due to COVID-19 Response.

2019 Public Safety Bond

Total District 3 Projects TBD
Total Number District 3 Projects

Division Manager Lead Dept. User Dept. Contact Person Project Status Project Name Design Only Project Directive al Shelf Date COVID-19 Response Directives Funding Source Original Amount
" . . . ) . . Building assessment and Priority list have been completed. Pending funding and authorization to continue .
- Fire Station 23 Renovation
Guerrero, Gilbert 4 (oo} Fire Guerrero, Gilbert Pre-Design YES Programmed for 2024 3/4/2021 Station 23 is scheduled to be designed in 2023 and construction 2024 due to COVID-19 Response. 2019 Public Safety Bond TBD TBD
§ . § . § . . Building assessment and Priority list have been completed. Pending funding and authorization to continue X
G Gilbert 4 cp Fi G Gilbert Pre-De Fire Station 28 Renovation YES Py d for 2026 3/4/2021 2019 Public Safety Bond TBD TBD
uerrero, Gifber re uerrero, Gilber re-Lesign rogrammed for /41 Station 28 is scheduled to be designed in 2025 and construction 2026 due to COVID-19 Response. ublic Satety Bon
Building assessment and Priority list have been completed. Station 30 will receive improvements on or after
Guerrero, Gilbert 4 (oo} Fire Guerrero, Gilbert Pre-Design Fire Station 30 Renovation YES Programmed for 2026 3/4/2021 8 v P P 2019 Public Safety Bond TBD TBD
year 2026 due to COVID-19 Response.
. . : Buildi it and Priority list have b leted. Station 34 will ive il it ft
Guerrero, Gilbert 4 cip Fire Guerrero, Gilbert Pre-Design Fire Station 34 Renovation YES Programmed for 2026 3/4/2021 uiiding assessment and Priority fist have been complete ation 34 wifl recelve improvements on or atter 2019 Public Safety Bond TBD TBD
year 2026 due to COVID-19 Response.




Division Manager

Lead Dept.

User Dept.

Contact Person

Project Status

Project Name

CIP ACTIVE STATUS

MARCH 2022

Design Only Project

Directive

Official Shelf Date

COVID-19 Response Directives

Funding Source

Original Amount

Adjusted Budget

Division Manager

Lead Dept.

User Dept.

Contact Person

Project Status

Project Name

Design Only Project

Directive

Official Shelf Date

COVID-19 Response Directives

Total District 4 Projects TBD
Total Number District 4 Projects 4

Funding Source Original Amount Adjusted Budget

Building assessment and Priority list have been completed. Station 33 will receive improvements on or after

2019 Public Safety Bond 8D 8D

i i i -Desi Fire Station 33 Renovation
Guerrero, Gilbert cio Fire Guerrero, Gilbert Pre-Design YES Programmed for 2026 3/4/2021 year 2026 due to COVID-19 Response.
. . " Buildi it and Priority list have b leted. Station 37 will ive il it ft
Guerrero, Gilbert CcID Fire Guerrero, Gilbert Pre-Design Fire Station 37 Renovation YES Programmed for 2026 3/4/2021 uiiding assessment and Priority fist have been complete ation 37 will recelve improvements on or after 2019 Public Safety Bond T8D T8D
year 2026 due to COVID-19 Response.

Total District 5 Projects TBD
Total Number District 5 Projects 2




CIP ACTIVE STATUS
MARCH 2022

Division Manager ist. Lead Dept. User Dept. Contact Person Project Status Project Name Design Only Project Directive Official Shelf Date COVID-19 Response Directives Funding Source
§ X § . . . . Building assessment and Priority list have been completed. Pending funding and authorization to continue i
G Gilbert 6 cip Fi G Gilbert Pre-De Fire Station 17 Renovation YES Py d for 2025 3/4/2021 2019 Public Safety Bond TBD TBD
uerrero, Gilber re uerrero, Gilber re-Design rogrammed for /41 Station 17 is scheduled to be designed in 2024 and construction 2025due to COVID-19 Response. ublic Satety Bon
Building assessment and Priority list have been completed. Station 29 will receive improvements on or after
Guerrero, Gilbert 6 o Fire Guerrero, Gilbert Pre-Design Fire Station 29 Renovation YES Programmed for 2026 3/4/2021 uilding fority fist hav P fon 23 will receive mprov 2019 Public Safety Bond 8D 8D
year 2026 due to COVID-19 Response.
. . " Buildi it and Priority list have b leted. Station 35 will ive il it ft
Guerrero, Gilbert 6 CcID Fire Guerrero, Gilbert Pre-Design Fire Station 35 Renovation YES Programmed for 2026 3/4/2021 uiiding assessment and Priority fist have been complete ation 35 will recelve improvements on or atter 2019 Public Safety Bond TBD TBD
year 2026 due to COVID-19 Response.
: . : Building assessment and Priority list have been completed. Station 6 will receive improvements on or after year
Guerrero, Gilbert 6 (oo} Fire Guerrero, Gilbert Pre-Design Fire Station 6 Renovation YES Programmed for 2026 3/4/2021 uilding tonity i v P : wi ive Improv: ¥ 2019 Public Safety Bond TBD TBD
2026 due to COVID-19 Response.

Total District 6 Projects TBD
Total Number District 6 Projects 4

Lead Dept. User Dept. Contact Person Project Status Project Name Design Only Project Directive Shelf Date COVID-19 Response Directives Funding Source Adjusted Budget

Building assessment and Priority list have been completed. Pending funding and authorization to continue

2019 Public Safety Bond 8D 8D
Station 24 is scheduled to be designed in 2022 and construction 2023 due to COVID-19 Response. ublic satety Bon

Guerrero, Gilbert 7 cio Fire Guerrero, Gilbert Design Fire Station 24 Renovation YES Programmed for 2023 3/4/2021

Total District 7 Projects TBD
Total Number District 7 Projects 1

Division Manager 5 Lead Dept. User Dept. Contact Person Project Status Project Name Design Only Project Directive Official Shelf Date COVID-19 Response Directives Funding Source Original Amount Adjusted Budget
: . : Buildi it and Priority list have b leted. Station 31 will ive il it ft
Guerrero, Gilbert 8 co Fire Guerrero, Gilbert Pre-Design Fire Station 31 Renovation YES Programmed for 2026 3/4/2021 uiiding assessment and Priority fist have been completed. Station 3L will receive improvements on or atter 2019 Public Safety Bond TBD TBD
year 2026 due to COVID-19 Response.
. . . Building assessment and Priority list have been completed. Station 4 will receive improvements on or after year
Guerrero, Gilbert 8 o Fire Guerrero, Gilbert Pre-Design Fire Station 4 Renovation VES Programmed for 2026 3/4/2021 & v P P v 2019 Public Safety Bond 8D 8D
2026 due to COVID-19 Response.
: . " Buildi it and Priority list have b leted. Station 9 will ive i t: ft
Guerrero, Gilbert 8 o Fire Guerrero, Gilbert Pre-Design Fire Station 9 Renovation YES Programmed for 2026 3/4/2021 uiicing assessment and Prionity fist have been completed. Station 3 will recelve Improvements on or after year 2019 Public Safety Bond TBD TBD
2026 due to COVID-19 Response.
Project will continue through
Guerrero, Gilbert 8 c Fire Guerrero, Gilbert Pre-Design Fire Station Storage Building @ Cotton Renovation NO 3 completion 8 4/7/2021 Project on hold due to COVID 19 Response. Will not complete Design Phase. 2019 Public Safety Bond TBD TBD
Hoffman, Alex 8 cp MCAD Quesada, Daniela Design MCAD relocation and space remodeling (remove from list) YES Future Programmed Project 4/13/2020 Project on hold due to COVID 19 Response. Will not complete Design Phase. TBD TBD T8BD
Hoffman, Alex 8 ]y SAM Quesada, Daniela Design Promenade at Main and El Paso Streets YES Future Programmed Project 4/13/2020 Project on hold due to COVID 19 Response. Will not complete Design Phase. 2018 Capital Plan $43,506 $43,506
Guerrero, Gilbert 8 cp Sun Metro Espinoza, Mary Lou Pre-Design Sun Metro Union Depot YES Future Programmed Project 04/13/20 Project was placed on hold per user department in advance of COVID 19. Will not advance to Design Phase. Sun Metro TBD T8D

Total District 8 Projects ~ $43,506
Total Number District 8 Projects 7

sion Manager Lead Dept. User Dept. Contact Person Project Status Project Name Design Only Project Directive al Shelf Date COVID-19 Response Directives Funding Source inal Amount Adjusted Budget

Hoffman, Alex 81 D D Hoffman, Alex Pre-Design Downtown Uptown Project YES Future Programmed Project 4/13/2020 Project on hold due to COVID 19 Response. Will not advance to Design Phase. 2020 Capital Plan TBD TBD

Total Multi-District Projects TBD
Total Number Multi-District Projects 1




CIP ACTIVE STATUS
MARCH 2022

Division Manager ist. User Dept.

Division Manager ist. Lead Dept. User Dept. Contact Person Project Status Project Name Design Only Project Directive Official Shelf Date COVID-19 Response Directives Funding Source Original Amount Adjusted Budget

Sharpe, Terry AIRPORT Airport Airport Brooks, Shane Design EPIA Terminal General Improvements, Ceiling and Lighting Improvement YES Future Programmed Project 4/13/2020 Project on hold due to COVID 19 Response. Will not complete Design Phase. Airport $2,000,000 $2,000,000 1

Total Airport Projects $2,000,000
Total Number Airport Projects 1




CIP ACTIVE STATUS
MARCH 2022

Division Manager ist. Lead Dept. Contact Person Project Status Project Name Design Only Project Directive Official Shelf Date COVID-19 Response Directives Funding Source

Guerrero, Gilbert w cib SAM Gonzalez, Javier Design Comprehensive Plan YES Future Programmed Project 4/13/2020 Project on hold due to COVID 19 Response. 2020 Capital Plan TBD TBD 1

Hoffman, Alex w cio cio Hoffman, Alex Pre-Design Title 20 (Zoning) Code Update YES Future Programmed Project 04/13/20 Project on hold due to COVID 19 Response. Will not advance to Design Phase. 2020 Capital Plan TBD TBD 1

Total Citywide Projects TBD
Total Number Citywide Projects 2

Division Manager Lead Dept. User Dept. Contact Person Project Status Project Name Design Only Project Directive Official Shelf Date COVID-19 Response Directives Funding Source Original Amount Adjusted Budget

Garcia, Daniel DTWN CID TBD Garcia, Daniel Pre-Design MPC YES Future Programmed Project 04/13/20 Project on hold due to COVID 19 Response. Will not advance to Design Phase. 2012 QOL Bond $180,000,000 $180,000,000 1

Total Downtown Projects $180,000,000
Total Number Downtown Projects 1



DISTRICT 1 - RESURFACING SUMMARY REPORT

Representative: Peter Svarzbein

STREET
ALTACUMBRE
AMPOSTA
BOX ELDER
BRENTWOOD
BUTTERFIELD
CALLE OLASO
CHERRY HILL
CINCINNATI

CLAYTON
COSTA BLANCA
DEDE
FLAMINGO
GALLOWAY
HILLCREST
INDIAN BLUFF
IRONDALE
KELLY

KRUPP

LA CRUZ
LARCHMONT
LOS NIETOS
MADELINE
MESA HILLS
MESITA
MOORE
NAVARIE
NEW YORK
OCTAVIA
ONEIDA
OSAPLE
PARK HILL
PAWNEE
PEBBLE BEACH
RESLER
RHAELYNNE
RIO MIRA
ROXANNA
SAN MATEO
SANTA RITA

COMPLETED

FROM

Camino Fuente

Cresta Alta

Gomez

Stanton

Territory

Equestre

Broadmoor

Kansas

Galloway
Pinar del Rio
Rim

Okeefe
Stanton
Bancroft
Crown Point
Lawndale
Kern
Waymore
Okeefe
Krupp

La Mirada
Piedmont
Mesa
Peidmont
Piedmont
Pinar del Rio
St. Vrain
Kerbey CDS
Medano

Rio Mira
Ridgecrest
Iroquis
Shadow Mountain
High Ridge
Cory
Butterfield
Ridge

La Cruz

Las Vegas

TO
Tarascas
Westwind
Rollins
Krupp
Rio Mira
Dead End
Thunderbird
Piedmont

Robinson
Redd
Cul-de-Sac
Stanton
Piedmont
Dead End
Caprock
Stanton
Whitaker
Ridgecrest
Piedmont
Waymore
La Mirada
Park
Acacia
Stanton
Stockwell
Redd
Dead End
Magoffin
Redd
Dead End
Ridgecrest
Dead End
Burning Tree
White Cliffs
Upper Valley
Territory
Marietta
Peidmont
Okeefe

STREET

UNDER CONTRACT
FROM

TO

March 2022



DISTRICT 1 - RESURFACING SUMMARY REPORT

Representative: Peter Svarzbein

STREET
SINGING HILLS

SOLEDAD
TERRITORY
WALLINGTON
WELLESLEY

COMPLETED
FROM
Thunderbird
Mulberry
Butterfield
Krupp
Kern

Thunderbird
La Mirada
Rio Mira
Brentwood
Campbell

STREET

UNDER CONTRACT
FROM

TO

March 2022



DISTRICT 2 - RESURFACING

MMARY REPORT

resentative: Alexsandra Annello

STREET

Alley

BERYL
BRITTON
BROADDUS
BYRON
CAPITAN
CHELSEA
CLIFTON
CROSSON
CUMBERLAND
DEVORE
DIAMOND
DOLOMITE
ECHO B

ELM

FORREST
FRANKFORT
GRANT
GRISSOM
HAPPER
HASTINGS
HASTINGS
HOMER
HUNT

JADE

JUSTUS
LACKLAND
LAMAR
LOUISIANA
MADERA
MARR
MATTERHORN
MAXWELL
MAXWELL
MCGREGOR
MEMPHIS
MEMPHIS
MOBILE
MOBILE
MOUNT DELANO
MOUNT ETNA
MOUNT HAGEN

COMPLETED
FROM

Piedras
Dolomite
Dyer
Alabama
Van Buren
Mt Latona
Timberwolf
Hueco

CDS
Pershing
Eclipse
Westline
Magnetic
Hercules
Mobile
Hunt
Stevens
Piedras
Martin
Leeds
Happer
Happer
Gateway South
Peinado
Zircon
Jefferson
Van Buren
Bliss
Mobile
Radford
Altura
Rutherford
Dyer
Gateway North
Maxwell
Red Rock Canyon
Stevens
Piedras
Radford
Hondo Pass
Rutherford
Pikes Peak

Raynor

Echo

Sierra Vista
Stevens
Monroe
Hercules
Trowbridge
Gateway South
CDS
Gateway South
Comet

Echo

Zircon
Moonlight
Richmond
Trowbridge
Bossworth CDS
Copper
Mathias
Cambridge
Gateway South
Pershing
Joyce
Glenwood
Echo

Tyler
Monroe
Hueco
Richmond
Dead End
Trowbridge
Glacier Peak
Diana

Dyer

Diana
Piedras
Belmont CDS
Dead End
Dead End
Blue Ridge
Glacier Peak
Blue Ridge

STREET

DER CONTRACT
FROM

March 2022



DISTRICT 2 - RESURFACING

MMARY REPORT

resentative: Alexsandra Annello

STREET
MOUNT OLYMPUS
MOUNT SAN BERDU
MOUNT WHITNEY
NASHVILLE
NEBRASKA
OLYMPIC
PEINADO
POLK
POLLARD
RAILROAD
ROBERT
SATURN
SHEPPARD
SOLAR
STATLER
STEVENS
STRAND
TAYLOR
TRADEWIND
VEGA
WAGNER
WEIGHTMAN
WILSON

COMPLETED
FROM

Joe Herrera
Joe Herrera
Tetons
Piedras
Nations

Wagner
Byron
Jefferson
Railroad
Maxwell
Edgar Park
Alabama
Edgar Park
Tetons
Harrison
McGregor
Piedras
Mercury
Polaris
Chelsea
Timberwolf
Pershing

TO
Glacier Peak
Alps
Knox
Dead End
Morehead
Gateway South
Hunt
Elm
Gateway South
us 54
Arlen
Hercules
Lackland
Hercules
Adolphus
McKinley
Maxwell
Terminus
Neptune
Comet
Trowbridge
Edwards
Dead End

STREET

UNDER CONTRACT
FROM

March 2022



DISTRICT 3 - RESURFACING SUMMARY REPORT Representative: Cassandra Hernandez

March 2022
COMPLETED UNDER CONTRACT
STREET FROM STREET FROM
ABRAHAM Alameda Canary HAWKINS Merchant/Gazelle North Loop/Gateway
ALASKA Yuma Phoenix
ALGONQUIN Geronimo Marlow
ANISE Lee Trevino Montwood
AQUARIUS Turrentine Backus
ARAPAHO Geronimo Marlow
ASH Dempsey W H Burges
AVALON Sunglow Dead End
BALSAM Barker Mimosa
BEN SWAIN Toni Edith
BRANDWOOD Blackwood Suewood
CESSNA Sunglow W H Burges
CHIP CHIP Alameda Dead End
CIBOLA Clark Marlow
CLEVELAND Paisano Marlow
COCONUT TREE Granite Coconut Tree
CORNWALL Castletown Blackwood
DERICK Carnagie Montana
DOWNUM McCabe Darlina
EAST GLEN Pebble Hills Sam Snead
EDITH Little Flower Ben Swain
FIRESTONE Montana Darin
FLINT Polo Inn Polo Inn
FRANK BEARD Sam Snead Anise
GEORGE DIETER Montana Montwood
GOURD Album Bellis
GRANITE George Orr Polo Inn
GREEN VALLEY Carolina Dead End
HARDY Tampa Dulaney
HAWAII Yuma Phoenix
HAWICK Dunoon Mcintosh
HILLER Airport Boeing
HOLIDAY Tampa Welch
INTERNATIONAL Robert E Lee Airway
J CCRAMER Barker Coronado
JOSHUA Durrill Dead End
KAYWOOD Parkwood Saigon
LARRY MAHAN Gateway West Viscount
LEAR Boeing Lockheed
LETTIE Ben Swain Edith
MCCARTHY Hockney Alameda




DISTRICT 3 - RESURFACING SUMMARY REPORT Representative: Cassandra Hernandez

March 2022
COMPLETED UNDER CONTRACT
STREET FROM TO STREET FROM TO
MERIL Cardigan Darin
MIDWAY Knights Hockney
MONTROSE Mc Crae Dead End
NAVAJO Apache Cheyenne Trail
PAPAGO Clark Marlow
PEACH TREE George Orr CR Croom
PEAR TREE George Orr CR Croom
PEARL Dead End
PRESTWICK Cosmos Kilmaltie
RED ROBIN Canary George Orr
SHELL Montana Dead End
SHETLAND Edgemere Ballymote
STEPHENSON Gateway East Frederick
SURETY Gateway East Clark
TRINITY Rusk Simpia
TURRENTINE Glengarry Daugherty
UTE Clark Marlow
VIOLET W H Burges Cessna
VISCOUNT Airway Hawkins
VOCATIONAL Mimosa Alameda
WADE Cosmos Lait
WOODALL Blackwood Suewood
YARBROUGH Montana Pebble Hills




DISTRICT 4 - RESURFACING SUMMARY REPORT

Representative: Joe Molinar

STREET
ABILENE
AJAX
ALCAN
BLYTHE
BOBCAT
CRENSHAW
CURLEW
DALTON
DEARBORNE
DEBEERS
DECATUR
DEER
DOWNS
DUVAL
FAIRFAX
FALCON
FERTELL
GRAND CANYON
GULFPORT
HOLLINGS
HUECO VISTA
JOHN CUNNINGHAM
JUNCTION
KELLOGG
KETCHIKAN
KISKA
LEVELLAND
LLANO
MACAW
MACKEREL
MATTERHORN
MAUREEN
MC COMBS SERVICE
MCCOMBS
MENZIES
MIDDLESBORO
MOUNT ETNA
MOUNT OLYMPUS
MOUNT SAN BERDU
MURPHY
NIKE
OLAN

COMPLETED

FROM
Cermac
Crenshaw
Warren
Yellowstone
Bomarc
Yellowstone
Debeers
Salisbury
Mackinaw
Ambassador
Vicksburg
McCombs
Fairfax
Marie Tobin
Threadgill
Mc Combs
Sun Valley
Zion
Salisbury
Wren
Alabama
MLK
Kellogg
Winthrop
Prince Edward
Prince Edward
Sweetwater
Hueco Vista
McCombs
Will Ruth
Rutherford
Stahala
Sarah Anne
Dyer
Winthrop
Waverly
Rutherford
Joe Herrera
Joe Herrera
Salem
Sidewinder
Fairfax

TO
Shenandoah
Tropicana
Fairbanks
Winthrop
Dead End
Tropicana
Tropicana
Raleigh
McCombs
Mackinaw
Railroad
Cross
Raleigh
Hondo Pass
Dalton
Railroad
Grouse
Old Spanish
Raleigh
Hondo Pass
Dead End
Terminus
Gateway South
Tropicana
Newcastle
Edmonton
Port Arthur
Terminus
Blue Wing
Dead End
Glacier Peak
Gabriel
Sun Valley
Railroad
Sun Valley
McCombs
Glacier Peak
Glacier Peak
Alps
Sean Haggerty
Dead End
Roanoak

STREET

UNDER CONTRACT
FROM

TO

March 2022



DISTRICT 4 - RESURFACING SUMMARY REPORT Representative: Joe Molinar

March 2022
COMPLETED UNDER CONTRACT
STREET FROM TO STREET FROM TO
OLD SPANISH TRAIL Zion Dead End
PARADISE Alcan Tropicana
PEACOCK Rushing Saxon
PERSIMMON Marie Tobin Hondo Pass
PICKEREL Marlin McCombs
PONDEROSA Dead End
PORT ARTHUR Sweetwater Murphy
POTOMAC Pheasant Quail
RAILROAD Railroad US 54
RAVEN Bomarc Dead End
RAYMOND TELLES Alps Joe Herrera
REGULUS Mc Combs Bomarc
ROANOKE Joe Herrera Hondo Pass
RUTHERFORD Stahala Dyer
SAGITTARIUS Rushing Kenworthy
SALEM Rushing McCombs
SANDERS Pistacio Dyer
SARAH ANNE McCombs Terminus
SHENANDOAH Thor Debeers
SIGMA Sagittarius Dead End
SINCLAIR Tivoli Terminus
THOR Crenshaw Winthrop
THREADGILL Dyer McCombs
TIGER EYE Dyer Jadestone
TIVOLI Deer Quail
TRIUMPH Salem Dearborne
TROPICANA Alcan McCombs
TROUT Wolverine Dead End
UVALDE Sun Valley Junction
VANGUARD Pickerel Dead End
VERBENA Threadgill McCombs
VICEROY Dearborne Dead End
VICKSBURG Threadgill Sanders
WALDORF McCombs Alcan
WINTHROP Kenworthy Thor
WOODBERRY Mc Combs Dead End
WOODCHUCK Bomarc Dead End
YELLOWSTONE Tropicana Blythe
YOSEMITE Zion 0Old Spanish Trail
ZEUS Nike Snark
ZION Alabama Gran Quivera




DISTRICT 5 - RESURFACING SUMMARY REPORT Representative: Isabel Salcido

March 2022

COMPLETED UNDER CONTRACT

STREET FROM STREET FROM TO
LEE Montwood Pebble Hills
GEORGE DIETER Montana Montwood




DISTRICT 6 - RESURFACING SUMMARY REPORT

Representative: Claudia L. Rodriguez

STREET
DORSET
GOLONDRINA
GUADALAJARA
LONE STAR
NEVAREZ
ONATE
PULLMAN
RENO
ROJAS
SANTA ROSALIA

COMPLETED

FROM
Coventry
Buena Park
Singh
Soccoro
Inglewood
Candelaria
Henry Brennan
Southside
George Dieter
Southside

TO
Dead End
Buena Park
Reno
Padilla
Skylight
Dead End
Rojas
Guadalajara
Don Haskins
Guadalajara

STREET

UNDER CONTRACT
FROM

TO

March 2022



DISTRICT 7 - RESURFACING SUMMARY REPORT Representative: Henry Rivera

STREET
ALCAZAR
ALGERITA
ALGIERS
ALLEN BRADLEY
AMUR
ARAQUAIA
ATKINSON
BORRETT
BURGESS
BURNHAM
CAPELLO
CHRISTY
CORK
COSMOsS
DALE DOUGLAS
EMERSON
ESCADRILLE
FINITA
FRANCINE
FRAY
GALLAGHER
GUAYMAS
HACIENDA
HALF MOON
HAROLD
HERMOSILLO
HONOLULU
INDEPENDENCE
LA GENTE
LA PALOMA
LA PAZ
LADERA
LEE TREVINO
LILAC
LOMALAND
MAZATLAN
MONACO
MONTERREY
NEW HAVEN
NEWLAND
POLVO

COMPLETED
FROM

Lomaland
Riverside
Fir

James Watt
Danube
Arboleda
North Loop
Wells
Yermoland
Stanley
Blacks
Williamette
Album
McRae

Bob Mitchell
Heid

Fray
Whittier
Williamette
Willamette
Heid

Taxco
Hunter
North Loop
Starr
Hunter
Montwood
Yarbrough
Morelia
Valley View
Corozal
Monterrey
Gateway East
Carolina
Pellicano
Hunter
Montwood
Giles

Lasso
Stanley
Ron Quillo

TO
Dead End
Hickory
Album
Wilkenson
Arboleda
Dead End
Half Moon
Dead End
Courtland
Lomaland
McCamey
Yermoland
Zanzibar
Debbie
Vista del Sol
North Loop
Lafayette
Alameda
Yermoland
Dead End
Mauer
Corozal
Ameca
North Loop
Dead End
Yarbrough
Leewood
Whittier
Dead End
Valley View
San Paulo
Carolina
Yermoland
Montecito
Gateway East
Ladera
Woodside
Yarbrough
Roseway
Atwood
Dead End

STREET

UNDER CONTRACT
FROM

TO

March 2022



DISTRICT 7 - RESURFACING SUMMARY REPORT Representative: Henry Rivera

STREET
RALPHEENE
RIO ARRIBA
ROJAS
ROJAS
ROSEMARY
SAN PAULO
SANTA BARBARA
SANTA MARIA
SANTA MONICA
SONORA
SUMATRA
TAHITI
TOMWOOD
TRANQUILO
VAN HASELEN
VENADO
VERACRUZ
VISTA LOMAS
VISTA REAL
WENDA C
YARBROUGH
YARBROUGH

COMPLETED
FROM

Williamette
Pedernales
George Dieter
Pendale

San Jose

La Paz

Giles

Giles
Veracruz
Ceylon
Heather
Sumac
Yarbrough
Lasso
Ranchland CDS
Ladera

Vista De Oro
Trawood
Franklin
Alameda
Montana

TO
Yermoland
Link
Don Haskins
George Dieter
Wenda
Yarbrough
Hacienda
Dead End
Venado
Dead End
Album
Bermuda
Trawood
Dead End
Pendale
San Paulo
Giles
Vista del Sol
Janway
San Jose
North Loop
Pebble Hilss

STREET

UNDER CONTRACT
FROM

TO

March 2022



DISTRICT 8 - RESURFACING SUMMARY REPORT

Representative: Cissy Lizarraga

STREET

AVILA
BALLERINA
BEL MAR
BELTON
BENEDICT
BIRCH
BLACKSTONE
BRIARWOOD
CASTILE
CALIFORNIA
CHARL ANN
CIRCUS
COEUR D ALENE
COLINA ALTA
COLUMBINE
COMANCHE
CORTO
CORVENA
DALLAS
DOLAN
DETROIT
DUNNE
EIGHTH
FINDLEY
FOUNTAIN
FOURTH
FRANCIS
FRANKLIN
GEORGIA
HEISIG
HOOKHEATH
JCMACHUCA
KINGSWOOD
LAREDO
LESLIE WARD
LINDEN
MARDI GRAS
MARTINEZ
MEADOWLARK
MONTOYA

COMPLETED

FROM
Lombardy
Sunset
Fiesta
Monarch
Perth
Grant
Roxbury
Coeur D Alene
Belton
Mesa
Shorty
Mardi Gras
Olmos
Fountain
Country Club
Tobin
Yandell
Swan
San Antonio
Paisano
Murchison
Washington
Oregon
San Antonio
Snow Heights
Park
Flower
1-10
Cliff
Prospect
Roxbury
Sunland Park
Silverbell
Boone
Boy Scout
Alameda
Carousel
Delta
Vist Del Monte
Country Club

Avila

Dead End
Cabrillo

De Leon
Hookheath
Wyoming
Frontera
Sunset
Marcena
Los Angeles
Sunset
Dead End
Coeur D Alene
Dead End
Camino Real
Cortez
Prospect
Fair Lawn
Dead End
Sagrado
Arizona
Dead End
Ochoa
Dead End
Mesa

Coles
Terminus
Durango
Dead End
Sun Bowl
Benedict
Dead End
Dead End
Dead End
Dead End
Dunne
Dad End
Laredo
Rosinante
Medowlark

STREET
RIVER BEND
UPSON

UNDER CONTRACT
FROM
Park Sunset
Heisig Stewart

March 2022



DISTRICT 8 - RESURFACING SUMMARY REPORT

Representative: Cissy Lizarraga

STREET
NINTH
OVERLAND
PACIFIC
PALO VERDE
PERTH
POPLAR
POPLAR
RESLER
ROSEWOOD
RUBIN
SAINT VRAIN
SANTA FE
SILVERBELL
THRUSH
VISTA GRANDE
WESTCITY
WESTVIEW

COMPLETED

FROM
Park
Cotton
Hidden
Maguey
Riverbend
Grant
Pershing
High Ridge
Arizona
Suncrest
Olive
1-10
Kingswood
Warbler
Country Club
Eubank
Heath

TO
Campbell
Campbell
Doniphan
Rio Flor
Benedict
School gates
Missouri
White Cliffs
Missouri
Corousel
Dead End
Main
Dead End
Crane
Country Club
Waymore
Belton

STREET

UNDER CONTRACT
FROM

TO

March 2022



